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1990 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
FUND SUMMARY

REVENUE FUNDING COMMITTED AND/ OR AWARDED A8

SOURCE LABEL BUDGET OR_AWARDED A % OF BUDGET

LOCAL

Equipment Auction EQ 75,000 67,540 90%

Golf Course Revenue GC 50,000

General Obligation GO 7,400,000

Income Tax IT 21,100,000 21,077,904 100%

Income Tax(Carryover) ITC 1,155,000 1,014,658 88%

Knight Estate KE 410,000 2,379,320 580%

0il & Gas Revenues oG 250,000 53,032 21%

Parking Lot Revenue PLR 13,614

Revolving Loan Fund RLF 50,000 26,000 52%

Sewer Capital Fund SCF 19,550,000 9,400,372 48%

Tag Tax TT 1,745,000 1,777,710 102%

Tax Increment Financing TIF 1,215,000 496,250 41%

Tax Increment Financing- TIF-D 1,460,000 1,037,830 71%
Downtown

Tax Increment Financing- TIF-O 580,000 381,201 66%
Opportunity Park '

Tax Increment Financing- TIF-Q 730,000 451,000 62%
Quaker Square

UDAG Loan Repayment ULR 1,170,000 315,931 27%

Water Capital Fund WCF _24,865,000 8,797,025 35%
Subtotal 81,805,000 47,289,387

REGIONAL

City of Fairlawn CF 28,370

Metro Parks MP 85,000 92,639 109%

Metro Transit Authority MTA 70,000

Summit County sc 645,000 615,000 95%

Subtotal 800,000 736,008

STATE

Akron University AU 385,000 442,761 115%

Gasoline Tax GT 190,000 125,000 66%

Local Transp. Improv. Prog. LTIP 1,160,000 889,178 77%

State Agency on Aging SOA 60,000

State Bond Issue SBI 3,745,000 597,205 16%

State of Ohio Loan SL 1,500,000 403,769 27%

State of Ohio STATE _2,015,000 518,666 26%
Subtotal 9,055,000 2,976,579

COMMITTED AND/




1990 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
FUND SUMMARY (CONT'D)

COMMITTED AND/

REVENUE FUNDING COMMITTED AND/ OR AWARDED AS
SOURCE LABEL BUDGET OR AWARDED A % OF BUDGET
FEDERAL -
Community Development CD 7,900,000 6,632,814 84%
Economic Development EDA 750,000
Administration
Environmental Protection EPA 12,525,000 15,101,133 121%
Agency
Federal Aviation Admin. FAA 53,820
Federal & State Bridge FS-BR 3,600,000 2,851,118 79%
Rehab
Federal & State Bikeways FS-BW 700,000
Federal & State Interstate
Rehab FS-IR 17,745,000 16,059,165 90%
Federal & State ‘M-Funds' FS-M 830,000 110,612 13%
Federal & State Railroad
Crossing Rehab FS-RR 140,000
Federal & State-State
Primary FS-SP 905,000
Federal & State-State Route
Landscaping FS-SR 100,000 100,000 100%
Urban Development Action UDAG 300,000 279,800 93%
Grant '
Urban Mass Transit UMTA 2,520,000 87,411 3%
Authority
Subtotal 48,015,000 41,275,873
PRIVATE
Ohio Edison OE 180,000 191,110 106%
Private Funds PVT 130,000 21,027 16%
Special Assessments SA 4,855,000 3,593,560 74%
Street Lighting Assessments SLA 462,100
Subtotal 5,165,000 4,267,797
GRAND TOTAL 144,840,000 96,545,644 67%



1990 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING , AND/OR
PROJECT SOURCE BUDGET AWARDED
TRANSPORTATION
ARTERIALS $ 2,085,000 | $ 398,044
ij. Arlington RR Crossing FS-RR 140,000 0

Improvement of grade railroad crossing south of Forge Street. Project is scheduled during
Spring, 1991.

(| Darrow Rd.
) (Gilchrist-Eastwood) IT $ 150,000 $ 18,714

Consultant preparation of plans for 'M-fund' widening project. Includes walk and curb where
necessary. Environmental assessment is underway. Includes supplemental to Mosure & Syrakis
for hazardous waste assessment. Final design to begin during spring, 1991. Construction
scheduled from 1993-1994. Includes engineering @ $2,183.

East Avenue
(Battles-Kenmore Blvd.) T $ (4] $ 41,118

In-house preparation of plans for 1991 LTIP project. Improvements include pavement
resurfacing, walk, curb and drainage structures. Includes engineering @ $41,118.

Forge St. Widening TOTAL S 770,000 S 33,872
.. (N.Expressway-Mill st.) IT 50,000 ‘
- SA 215,000 |
FS-M 505,000
ITC (] 33,872

Street widening and related improvements. Includes walk and curb construction along Union
(Mill-James). Project scheduled to be bid during Fall, 1991. Construction estimated during
1992. 1Includes engineering @ $27,443. State administered contract.



, COMMITTED
FUNDING AND/OR
PROJECT SOURCE - BUDGET AWARDED

George Washington/ ITC S 80,000 $ 17,551

Hilbish Realignment
(Rubber Bowl-Triplett)

Completion of plans being prepared in-house for ‘M fund' project. Environmental assessment is
complete and under review by ODOT. Final design to proceed upon approval of environmental
assessment. Project scheduled to be bid during March, 1993. Construction scheduled from 8/93-
5/94. Includes engineering @ $17,354.

Gilchrist Rd. Improvements IT $ 15,000 $ 45,330

In-house costs for plan review, comment and finalization of the following deéign contracts:
Gilchrist Road reconstruction (I-76-corporation line) and Gilchrist Road widening (Canton Rd.-
I-76). .

Final plans for Gilchrist Road reconstruction are complete and under review by ODOT.
Construction estimated during 1992. 1Includes engineering @ $1,779.

Environmental site assessment is underway for Gilchrist Road. Includes supplementals toc Mosure
and Syrakis @ $19,920 for design of the Roosevelt ditch outlet and $17,000 for hazardous waste
site assessment. Construction scheduled during 1993. Includes engineering @ $5,818.

W. Market ITC $ 200,000 $ 6,002
(Grand-Main)

Design of traffic flow improvements, including street widening. Preliminary study is complete.
Final design to proceed upon approval of preliminary study. Construction scheduled from 1993-
95. Includes engineering @ $6,002.

N.Portage Path Widening IT $ 100,000 $ 135,925
(Merriman-Portage Trail)

Consultant preparation of plans for widening of Portage Path in conjunction with county
replacement of bridge over river. Authorization to hire a consultant passed on 5/14/90.
Glaus, Pyle & DeHaven has been selected as consultant. Design is underway. Completion
projected during 1992. Construction scheduled from 1993-1994. Includes engineering @ $4,347.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Romig/State TOTAL S 300,000 S 0
(Kendale-corporation line) IT 40,000
SA 35,000
FS-M 225,000

Akron's share of Barberton 'M-fund' project to widen State Street. Right-of-way acquisition is
underway by the City of Barberton. Construction scheduled from 3/92-6/93.

Sand Run Restoration TT $ 0 $ 15,348

In-house preparation of plans for 1991 LTIP safety improvement project. Improvements include
bank stabilization to prevent collapse of roadway, guardrail installation and shoulder
construction. 1Includes engineering @ $12,425.

Smith/Ghent
Intgrsection ITC $ -80,000 $ 2,212

City share of consultant hired by Fairlawn to prepare plans for 'M-fund' project. Preliminary
design has been submitted to ODOT. Final design to proceed upon approval by ODOT. Project
scheduled to be bid during January, 1993. Construction estimated from April, 1993 - August,
1994. 1Includes engineering @ $955. Also includes closeout of Johnston/McGowan intersection
improvement @ $42.

Tallmadge (Home-Brittain) IT $ 200,000 $ 15,345

Consultant preparation of plans for 'M-fund' widening and reconstruction project. Authorization
to hire a consultant passed on 5/14/90. Finkbeiner, Pettis and Strout has been selected as
consultant. Design study is underway. Completion projected during 1991. Final design to
proceed upon approval of preliminary design. Construction estimated from 1993-1994. Includes
engineering @ $7,119.

Traffic Controllers IT $ 20,000 ] 23,218
Continuation of annual program to replace obsolete traffic controllers. Awarded to Kentron @

$20,925 on 1/29/90. Controllers have been received. Installation by City personnel is
complete. Includes closeout of the Independence-Buchholzer traffic signal project @ $2,293.



COMMITTED

FUNDING AND/OR

PROJECT SOURCE : BUDGET AWARDED
Waterloo Rd. IT $ 15,000 S 32,951

(S.Main-Expressway)

In-house engineering costs for plan review, comment, revision and finalization of plans
prepared by consultant for 'M-fund' project in 1992. Preliminary design is complete and under
review. Includes supplemental to C-T Consultants for a hazardous waste site assessment.
Public meeting held on 9/19/90. Final design to proceed upon approval of preliminary design.
Construction scheduled during 1992. 1Includes engineering @ $9,195.

White Pond/Frank , IT $ 15,000 $ 10,458
(W. Market-Mull Ave.)

In-house engineering costs for plan review, comment and finalization of 1992 'M-fund’
reconstruction project. Preliminary design is under review by ODOT. Final design to proceed
upon approval by ODOT. Public meeting held on 10/16/90. Project scheduled to be bid during
1/93. Construction scheduled from 3/93-7/94. Includes engineering @ $9,972.

BRIDGES $ 6,325,000 $ 5,298,254
27th Sst. over I-76 IT $ 85;000 $ 7,466
In-house preparation of plans for ‘IR fund' bridge rehabilitation. Design is underway.

Completion projected during 6/91. Project scheduled to be bid during 1/92. Construction
scheduled from 3/92-8/92. Includes engineering @ $7,466. Construction estimated during 1992.



COMMITTED
FUNDING AND/OR
PROJECT SOURCE : BUDGET AWARDED
Bridge Maintenance TT $ 520,000 $ 484,436

Annual maintenance projects for City-owned bridges. 1990 program consists of the follow1ng.
Waterproof sealing of the ngh-Broadway viaduct ramp bridge and ngh-Maln viaducts; grouting
and slabjacking settled walks at various bridges. Concrete repairs at the Waterloo Road bridge
over railroad; Mill St. over railroad; Arlington St. over railroad; and High-Main and High-
Broadway ramp bridges.

Contract for waterproofing sealing awarded to Youngstown Pneumatic @ $70,961 on 6/11/90.
Supplemental #1 for a decrease of $3,762 awarded on 9/17/90.Construction is complete. Includes
engineering @ $10,142. :

Corrpro Company has been chosen as consultant for Arlington Street over railroad. Study is
complete. Construction delayed until 1991.

Contracts to provide grouting and slabjacking services awarded as follows: Grover's Grouting @
$3,999 on 3/12/90 and $4,000 on 4/23/90. Change order awarded € $1,000 on 4/30/90. Grouting
is complete. Includes engineering @ $3,291.

Concrete repalrs to be performed under one construction contract (Mill Street et al) Awvarded
to Kenmore @ $125,875 on 8/15/90. Construction is complete. Includes engineering @ $24,512.

Includes closeout of the 1989 bridge maintenance program @ $232,560. Includes completion of
in-house design of the W. Exchange Street bridge over Conrail and railing and deck repairs,
deck sealing at the State Street bridge. Design of W. Exchange Street bridge deck replacement
is underway. Completion projected during 6/91. Construction estimated from 3/92-11/92.
Contract for improvements to State Street bridge awarded to W.G. Lockhart @ $184,710 on 2/5/90.
Construction is complete. Construction of masonry walls at High Street/Broadway viaduct bridge
awarded to NOP @ $4,098 on 11/05/90.

Bridges over Far West IT $ 200,000 $ 302,647
Leg (White Pond & Schocalog) _

Consultant preparation of plans for 'IR Fund' bridge rehabilitation of bridges. Authorization
to hire a consultant passed on 5/14/90. URS has been chosen as consultant. Scope revised to )
exclude Stoner and Pickford bridges. Design scheduled from 1/91-6/92. Project scheduled to be
bid during 1/93. Construction scheduled from 4/93-11/93. Includes engineering @ $7,761. Also
includes closeout of miscellaneous bridge projects @ $6,189.



COMMITTED

FUNDING AND/OR

PROJECT SOURCE - BUDGET AWARDED
Kenmore over Canal TOTAL S 4,500,000 $ 3,737,894
IT 160,000 146,776
SBI 290,000 290,000
sC 450,000 450,000
FS-BR 3,600,000 2,851,118

Construction of a new 4 lane bridge over the Ohio Canal. Includes force main construction
(share attributable to force main is $361,000 - see page 30). Awarded to Keffler Construction
@ $4,098,926 on 10/11/90. Construction scheduled from January, 1991 - December, 1991.
Includes engineering @ $3,732. State administered project.

North.Main Viaduct TOTAL S 200,000 S 146,853
(Y-Bridge) : LTIP 160,000 106,853
TT 40,000 40,000

Restoration of curb plates. Awarded to Metallizing Masters @ $106,184 on 7/2/90. Supplemental
#1 awarded $17,888 on 11/5/90. Construction is complete. Includes engineering @ $22,781.

W. North Street Bridge TOTAL S 820,000 $ 618,958
SC 165,000 165,000
LTIP 655,000 453,958

Replacement of bridge over the Ohio Canal. Awarded to Keffler Construction @ $618,958.
Construction is complete. County administered project.

CD PUBLIC IMPROVEMENTS $ 3,100,000 $ 2,794,840
Big Falls Public TOTAL 135,000 22,390
Improvements cbh 100,000 15,886

- IT 35,000 6,504

In-house engineering preparation of plans for construction of first phase of public
improvements in 1991. Design is underway. Completion projected during February, 1991.
Project scheduled to be bid during May, 1991. Construction scheduled from 6/91 to 9/91.
Includes engineering @ $20,378.



COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Cole Public Improvements TOTAL $ 1,240,000 $ 1,014,030
' CD 865,000 528,755
SA ' 325,000 445,000
IT 50,000 40,274

Fess

First phase of public improvements including walk, curb, resurfacing, new street construction
and storm sewers where necessary. Awarded to Kenmore @ $848,009 on 6/18/90. Supplemental #1
awarded @ $24,100 on 9/4/90. Construction is underway. Completion projected during June,
1991. Includes engineering @ $74,655. Phase 1 consists of the following:

Bertha (Clifford-Eva) Merton (Eva-Lovers Lane)
Bertha (Cole-Lovers Lane) Pardee (Sylvan-S. Arlington)
Concord (Merton-S. Arlington) Wyley (Bertha-S. Arlington)

Maywood (Talbot-S. Arlington)

Also includes preliminary design of second phase of improvements @ $59,876.

Public Improvements TOTAL S 665,000 S 411,070
CD 465,000 199,584
SA 175,000 173,000
IT 25,000 38,486

First phase of public improvements. 1990 program consists of full improvements, including
walk, curb, new street construction and storm sewers where necessary. Awarded to Vito Gironda
@ $302,954 on 6/18/90. Supplemental #1 for a decrease of $11,816 awarded on 12/3/90.
Construction is complete. Tree planting along White is scheduled during spring, 1991.
Includes engineering @ $48,902. Phase 1 consisted of the following:

Claudia (Fess-Andrew)
Tyler (Fess-Andrew)
White (Fess-Andrew)

Also includes preliminary design of second phase of improvements @ $77,405.



COMMITTED

FUNDING AND/OR

PROJECT SOURCE - BUDGET AWARDED
Madison/Peckham Public TOTAL S 465,000 $ 566,130
Improvements CDh 320,000 425,575
SA 120,000 82,600
IT 25,000 32,955
SCF 1] 25,000

Completion of public improvements including walk and curb reconstruction, resurfacing and
pavement reconstruction. Awarded to W.G. Lockhart @ $458,828 on 7/30/90. Construction is
complete. Includes engineering @ $96,236. 1990 phase consisted of the following:

Alhambra Way (W. Exchange-W. end) Grand (W. Exchange-Burton)
Bloomfield (W. Exchange-Burton) : Norma (Whittier-Stadelman)
Burton (W. Exchange-Delia) Whittier (Wildwood-Madison)

Gordon (W. Exchange-Burton)

Improvements along W. Exchange (Burton-Delia, S.S.) and Copley Road (Wildwood-Madison) to be
performed under separate contracts in 1991. Preliminary design expense - $7,018.

Upson Public TOTAL $ 320,000 S 424,215
Improvements CD 225,000 341,585
SA 70,000 70,000
IT 25,000 12,630

Completion of public improvements including walk and curb construction, resurfacing and
pavement reconstruction. Awarded to W.G. Lockhart @ $381,820 on 9/4/90. Construction
scheduled from April to July, 1991. Includes engineering @ $39,572. Final phase consists of
the following:

Allies (Leo-Salida) Lorain (N. Arlington-W. End)
. Denver (Salida-Leo) North Arlington (110' N. of Lorain-Hazel, W.S.)
Harter (Upson-Leo) Salida (Allies-W. End)

Leo (Denver-Allies) Wing (Denver-W. End)



. COMMITTED

FUNDING AND/OR

PROJECT SOURCE BUDGET AWARDED
CD Public Improvement TOTAL $ 275,000 - 8 357,005
Closeout Charges (o)) 175,000 , 165,281
IT 100,000 178,164
SLA o 12,660
oG 0 900

Inspection fees and supplemental charges on previous year's CD public improvement projects.
Lawndale area public improvements closeout - $133,032; Upson public improvements closeout -
($31,900) ; Madison Peckham Phases 1-4 closeout - $30,879; and Avon Phase 1 closeout - $224,094.

EXPRESSWAYS $ 19,300,000 $16,678,620
East Leg Major TOTAL $ 550,000 S 935,740
FS-IR . 500,000 816,060
IT 50,000 119,680

Completion of right-of-way acquisition and finalization of plans. Phase I construction (Inman-
Brittain) estimated from 1992-1994. Phase II construction (Brittain-Gilchrist) estimated from
1993-1995. Ordinance authorizing bids and contracts for demolition and asbestos removal of
acquired properties passed on 3/19/90. Includes contracts for asbestos removal awarded to
Eschlich Environmental @ $6,944 on 3/26/90 and $102,320 on 8/20/90 and to National
Environmental Service @ $36,800 on 11/19/90. Also includes engineering @ $105,499.

Highway Landscape ,
Improvements IT $ 30,000 $ 30,000

Installation of plant material along major highways. See page 66 for details. Authorization
to hire Ohio Industries passed on 4/16/90.

North Leg Rehabilitation TOTAL $ 20,000 -] 80,889
(Expressway bridge-Gorge IT 20,000 13,000
Blvd.) ITC o 67,889

Completion of in-house design of N. Leg Rehab project. Final design is underway. Completion
projected during 6/91. Project scheduled to be bid during January, 1992. Construction
estimated from 3/92-11/93. Includes engineering @ $80,015.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE __BUDGET AWARDED
N.Leg Resurfacing TOTAL $ 455,000 $ 1,718
(Gorge Blvd.-Corporation ITC 50,000 1,718

line) FS-SP 405,000

Resurfacing as needed from Gorge Boulevard to the Corporation line. Project scheduled to be bid
during March, 1991. Construction estimated from 5/91-11/91. Includes engineering @ $1,718.

N. Leg Safety Upgrade ITC $ 300,000 $ 170,628
(Central interchange-
Expressway bridge)

Consultant preparation of plans for safety upgrade including pavement restoration, lighting,
shoulder median, drainage improvements and improvements to service roads and exit ramps. Also
includes design of resurfacing. John David Jones has been chosen as consultant.

Design of resurfacing is underway. Project scheduled to be bid during 3/92. Resurfacing
estimated from 5/92-11/92.

Design of safety upgrade estimated from 1990-1993. Construction estimated from 1995-1997.
Includes engineering @ $10,795.

South Expressway ' TOTAL $ 13,025,000 $15,326,743
IT - 25,000 83,638
FS-IR 13,000,000 15,243,105

Pavement restoration, lighting, shoulder and median improvements from the central interchange
to the corporation line. Awarded to the Ruhlin Company @ $15,243,105. Construction is
underway. Completion projected during 11/91. Includes engineering € $24,595.

State Route Landscaping TOTAL S 120,000 S 113,142
IT 20,000 13,313
FS-SR 100,000 100,000

Landscaping over various State expressway routes. Kenmore interchange landscaping awarded to
R.B. Stout @ $174,708 on 7/2/90. Supplemental #1 for a decrease of $74,708 was awarded on
7/2/90. Landscaping is complete. Design of landscaping from Kenmore interchange to the
Wooster Avenue interchange is complete. Bid date 2/27/91. Landscaping scheduled from April to
June, 1991. Includes engineering @ $11,689.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
I-277 Safety Upgrade TOTAL $ 4,800,000 $ 19,589
(Kenmore Leg-Kelly Ave.) IT . 55,000 19,589
FS-SP 500,000
FS-IR 4,245,000

Resurfacing, lighting, guardrail and bridge repairs where necessary. State to complete design
during November. Project scheduled to be bid during 10/91. Construction estimated from 3/92
-8/93. Includes engineering @ $9,957. Also includes closeout of far west expressway safety
upgrade @ $9,461.

RESURFACING $ 2,270,000 $ 2,053,806
Arterial Resurfacing TOTAL S 965,000 $ 772,208
T . 700,000 539,208
SA 265,000 233,000

Resurfacing and micro-paving on arterial/collector streets.
Resurfacing awarded to Highway Asphalt on 5/21/90. Resurfacing is complete. 1990 Arterial
Street Resurfacing Program consisted of the following streets and limits:

Bowery (High-Broadway) Home Ave. (940' Tallmadge-Eastwood)
Copley Rd. (Storer-Madison) Howard St. (Perkins-North St.)
Cuyahoga (Tallmadge-Uhler) Johns (E. Market-Goodyear Blvd.)
Diagonal (Hawkins Ave.-E/L 1469) N. Firestone (Arlington-Inman)
Diagonal (Courtland-Superior) Superior (Diagonal-Wooster)

East Ave. (Battles-1925' North) W. Market (Hawkins-Pershing)
Fairfax (85' E. Hawkins-Castle) W. Bartges (Moon-975' East)
Goodyear Blvd. (Eastwood-Newton) Wolf Ledges (Conn Rd.-South St.)

Grant St. (South-Crosier)

Micropaving awarded to Benedetti and Highway Asphalt @ $55,000 on 6/18/90. Micro-paving is
complete. 1990 Arterial Street Micro-paving Program consisted of the following streets and
limits:

Diagonal (East Ave.-Copley) ‘Merriman (S/L Monmouth-1140' N)
Easter (East Ave.-Diagonal) Portage Path (S/L Monmouth-722' N)
Easter (East Ave.-Mallison) Rhodes (Maple-Euclid)

Manchester (Clearview-Russell) South Main (Firestone-Archwood)

Howard (Perkins-North Street)



FUNDING
PROJECT SOURCE
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Residential Resurfacing TOTAL
TT
SA
IT

COMMITTED

AND/OR

BUDGET AWARDED
$ 935,000 $ 857,803
425,000 483,803
415,000 374,000

95,000 0

Resurfacing and micro-paving on residential streets.

Awarded to Highway Asphalt on 5/21/90.

Reéurfacing is complete. 1990 Residential Street

Resurfacing Program consisted of the following streets and limits:

Alaho (Income-290' N Coolege)
Beardsley (South St-1930' South)
Bisson (Diagonal-C/L Herman)
Bisson (C/L Herman-C/L Diana)
Clark (Arlington-Inman)

Coral (N. Portage Path-Madrid)
Cross (Sherman-Brown)

Dietz (Reed-40' S Firestone)

E. Buchtel (S. Arlington-Bank)
Noble (50' N Slosson-30' S Lawton)
Elma (Tallmadge-Cuyahoga Falls Ave.)
Frances (Schiller-N. Main)

Frances (N. Main-Elma)

Girard (Wilbeth-Palmetto)

Hammel (5th Ave-Lovers Lane)
Hereford (Highland-Merriman)
Independence (Home Ave.-De Valera)
Industrial Pk (Tallmadge-3200' N)
Kent (Case-Williams)

Madrid (Barcelona-Hilton)

Middlecoff (Hilton-Barcelona)
Morgan (Inman-40' E Coventry)
Mowbray Rd. (Sandhurst-Cul-de-Sac)
Noble (Diagonal-44' S Stoner)
Noble (59' N/Stoner-41' S Slosson)
Oakwood (Reed-648' S)

Oakwood (55' S of Cypress-180' S)
Paris (Princeton-787' W)

Perkins Pk (Copley Rd-East Ave)
Polk Ave (13th sSt.-16th st.)
Redwood (45' N Wilbeth-190' N)
Redwood (Reed-54' N Cypress)
Sherman (South St-Crosier)

Silver (Valley-Hickory)
Springfield (Hilbish-Wedgewood)
St. Andrew (Burning Tree-Burning Tree)
Stadelman (Noble-Storer)
Stadelman (Madison-Noble)

Taylor (57' N. Russell-Thornton)
Wheeler (Brown-Sherman)

Micropaving awarded to Benedetti and Bituminous Paving on 6/18/90. Construction seal contract

awarded to Pavement Technology on 7/30/90.

Micro-paving is complete. 1990 Residential Street

Micro-paving Program consisted of the following streets and limits:

Aster (S. Firestone-Archwood)
Firestone Pky (Wilbeth-240' N. Cole)
Raymond (Euclid-Wooster)

Roslyn (Delia-Copley)

. Springdale (Carpenter-985' West)

Ute (Eastwood-340' N Lola)
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Akron Peninsula Rd. (Hardy
Rd.-Steels Corners Rd.)

COMMITTED
FUNDING AND/OR
SOURCE BUDGET AWARDED
TOTAL $ 230,000 $ 213,367
LTIP 185,000 168,367
TT 40,000 45,000
SA 5,000 0

Resurfacing and drainage improvements. Awarded to Highway Asphalt @ $136,512 on 5/7/90. -

Supplemental #1 awarded @ $52,500 on 6/18/90. Construction is complete.

$23,938.

Miller Rd.
(Ridgewood~-W.Market)

Resurfacing project in conjunction with Fairlawn.

TOTAL
TT

SA
FS-M
CF

Awarded to McCourt @ $147,482.
Includes engineering @ $50.

Riverview Road
(Lock 22-Corporation line)

TT

$

S 140,000
20,000

20,000

100,000

0

o

Ordinance to Proceed passed on 7/30/90.
Resurfacing scheduled during from April to July, 1991.

Includes engineering @

r

$ 154,256
7,415

7,860
110,612
28,370

S 56,172

In-house preparation of plans for 1991 LTIP resurfacing and drainage improvement project.
Includes engineering @ $56,172.
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COMMITTED

FUNDING AND/OR

PROJECT S8OURCE . BUDGET AWARDED
RESIDENTIAL WALK PROGRAM $ 665,000 $ 783,758
TOTAL $ 665,000 $ 783,758
IT 425,000 602,358
SA 240,000 : 181,400

Walk construction and reconstruction citywide. Awarded to L & C Construction @ $623,953 on
6/18/90. Supplemental #1 awarded @ $1,010 an 8/6/90. Construction is complete. Includes
engineering @ $133,251. 1990 program consisted of the following:

4th Ave. (S. Arlington St.-Chittenden St.) Grace Park

Briarwood Dr. (Copley Rd.-N. End) . Hereford Park .
Brown St. (Stanton Ave.-Lovers Lane) Melbourne Ave. (Dartmouth Ave.-Radcliffe Ave.)
Charles (N. Howard St.-Dean St.) Mission Dr. (Glenmount Ave.-Brown St.)
Copley Rd. (Briarwood Dr.-Fernwood Dr.) NS Polk Avenue (9th St.-12th St.)
Fried St. (Noah Ave.-Mercer Ave.) Triplett/Baldwin ("Stricklands")
! Laffer Sst. (Pioneer St.-E. End) West Market St. (Sand Run Rd.-Halifax Rd.) SS

Also includes closeout of previous years' projects and preliminary engineering for 1991
programs as follows: Broad et al (1987 program) - $191; Avon et al (1988 program ) - $24,121;
Allendale et al (1989 program ) - ($19,440); Allyn et al (1991 program) - $7,065; and Bisson et
al (1991 program) - $7,945.

PETITIONED STREETS PROGRAM $ 2,530,000 $ 2,416,548

Provision of paving, curb, sidewalk, street trees, tree lawns and storm sewers where necessary.

19th Street, SW et al. TOTAL S 345,000 S 355,598
19th st. (Wilbeth-Kenmore) IT 200,000 221,398
Lakewood Blvd. (9th-13th St) SA 145,000 134,200

Awarded to Wartko @ $299,279 on 5/21/90. Construction is complete. Tree planting is scheduled
during spring, 1991. Includes engineering @ $50,435.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE BUDGET AWARDED
Frederick et al. TOTAL $ 990,000 $ 809,409
Frederick (Slosson-Copley) IT 750,000 459,120
Nome (Little-commercial SA 240,000 268,200
drive) SCF 5,000
Nome (Lawton-Stoner) SLA 77,089

Stadelman (Frederick-Hayden)

Awarded to Chiarappa @ $635,943 on 7/2/90. Supplemental #1 @ $77,089 was awarded on 7/2/90.
Construction is underway. Completion projected during May, 1991. Includes engineering @

$87,497.
Malacca ' TOTAL $ 160,000 S 114,299
(Java-Adelaide) IT 120,000 75,899

SA : 40,000 38,400

Awvarded to L& C Construction @ $110,556 on 3/12/90. Supplemental #1 for a decrease of $10,381
awarded on 10/15/90. Construction is complete. Includes engineering €@ $10,679.

Revere Road TOTAL $ 105,000 $ 107,980
(W. Market-Covington) IT 95,000 97,580
SA 10,000 ' 10,400

Awarded to Chiarappa @ $85,877 on 2/26/90. Supplemental # 1 awarded @ $2,579 on 10/15/90.
Construction is complete. Includes engineering @ $13,722.

Sherman Street TOTAL $ ' 85,000 S 87,347
(Stanton-Cole) IT 55,000 57,847
SA 30,000 29,500

Awarded to L & C Construction @ $66,634 on 5/7/90. Construction is compléte. Includes
engineering @ $16,026.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE —__BUDGET AWARDED
Revere Road TOTAL $ 105,000 S 107,980
(W. Market-Covington) IT 95,000 97,580
SA - 10,000 10,400

Awvarded to Chiarappa @ $85,877 on 2/26/90. Supplemental # 1 awarded @ $2,579 on 10/15/90.
Construction is complete. Includes engineering @ $13,722.

Sherman Street TOTAL S 85,000 $ 87,347
(Stanton-Cole) IT 55,000 57,847
: SA 30,000 29,500

Awarded to L & C Construction @ $66,634 on 5/7/90. Construction is complete. Includes
engineering @ $16,026.

Preliminary Engineering TOTAL S 200,000 $ 367,429
and Closeouts IT 200,000 81,889
ITC 285,000

Prellmlnary engineering for 1991 petitioned street program and closeout charges on previous
year's projects: Mustill Court dedication - $26; Blanche Street dedication - $2,593; Nome et
al - $34,057; Merriman Road widening - $14,328; Bender & Fulmer - $946; Gorge et al - $14,114;
E. Crosier - $83,719; Crystal - $28, 314; Lelghton et al - $23,563; Benn Court - $12,875;
Fillmore - $22,661; Indianola - $23,158; Cityview - $36,959; Ardwell et al - $11,018; Elbon -
($1,859); Leland - $23,605; Frederick - $6,971; Tonawanda - $12,480; and Triplett - $13 520.

TOTAL 1990 TRANSPORTATION
PROGRAM $ 36,275,000 $ 30,423,870
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COMMITTED
FUNDING AND/OR
PROJECT S8OURCE BUDGET AWARDED
PARKS & RECREATION $ 2,060,000 $ 1,151,957
Akron Zoo IT 30,000 $ 42,805

Continuation of program to provide lighting and other improvements. Authorization to reimburse
the Zoo for 1990 improvements passed on 5/21/90. Construction is complete. Includes closeout
of 1989 improvements project @ $22,196.

Aquae IT $ © 5,000 $ 3,730

Provision of additional play equipment. Awarded to NOP Construction @ $3,730 on 10/22/90.
Installation is complete.

Bikeway TOTAL $ 715,000 $ 67,944
(Canal Park-Summit Lake) FS-BW 700,000
IT 15,000 67,944

Construction of bikeway. Includes in-house engineering costs for completion of redesign.
Project scheduled to be bid during 1991. Construction estimated during 1992. Includes
engineering @ $63,299.

Cascade Valley Park TOTAL $ 170,000 $ 133,837
Chuckery Unit : IT 70,000 12,045
ITC 15,000 54,873
MP 85,000 66,919

Paving of Peck Road and parking lots at soccer fields. Awarded to McDaniel's @ $133,837.
Construction is complete. State administered contract.

Cuyahoga Riverbank/Cascade TOTAL $ 0 S 195,720
Valley Park IT 0 170,000
MP 0 25,720

Protection of riverbank at Cuyahoga Street where the Cuyahoga River has eroded an abandoned
landfill. oOrdinance authorizing emergency reéepair passed on 7/9/90. W.G. Lockhart was chosen
to perform the repair. Construction is complete.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE BUDGET AWARDED
Cuyahoga Riverbank/ IT $ 25,000 $ 4,768

Elizabeth Park

Protection of riverbank adjacent to Elizabeth Park Community Center. Remaining project budget
used to fund the Cuyahoga Riverbank/Cascade Valley Park project (see page 16). Project
deferred to 1991. Includes engineering @ .$4,768.

Firestone IT $ 90,000 $ 63,493

Resurfacing of tennis court areas, resealing of parking area and basketball courts. Includes
resetting of windows at the community center and repair of plaza walkways. Parking area and
court area repair combined with those at Hawkins Park, Lane Field, Mason Park, and Perkins
Woods. Awarded to Karvo Paving Company € $166,316 on 5/7/90. (Estimated share attributable to
Firestone Park - $48,232). Construction is complete. Window improvements awarded to Stathos @
$1,950 on 9/18/90. Construction is complete. Includes engineering @ $12,898.

Firestone Stadium IT $ 25,000 $ 31,613

Concrete waterproofing and repair in grandstand and concourse areas. Contract to build
concrete stairs awarded to L & C Construction @ $4,250 on 3/19/90. Construction is complete.
Contracts to provide concession stand equipment awarded as follows: L & C Construction @
$3,180 on 4/23/90; Tri Vector @ $350 on 4/26/90 and Banner Equipment @ $1,365 on 5/2/90.
Contract for waterproofing awarded to Advanced Waterproofing Technology @ $13,650 on 10/1/90.
Supplemental #1 awarded @ $3,295 on 11/5/90. Construction is complete. Includes engineering @
$4,579. '

Golf Course Improvements GC ] 50,000 . $ 0

Repair and expansion of underground sprinkling system. Project scheduled during Spring, 1991.
© Low bidder was Meccon @ $31,268 on 11/20/90.

Grace Park IT ] 50,000 S 13,927

Repair of walkway and installation of security lighting. Includes removal of unused minor
walkways. Lighting repairs combined with those at Perkins Woods and Mason Park. Walkway
improvements performed under Residential Sidewalks (see page 14).
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE _ BUDGET ' AWARDED

Grace Park (cont'q)

Contracts for lighting improvements awarded to Dies Electric @ $16,995 and Sutter Electric @
$42,897 on 5/7/90. (Estimated share attributable to Grace Park -$13 775) . Project is complete.
Includes engineering @ $20.

Hatton School IT $ 40,000 - $ 25,700

Replacement of play equipment. Play area improvements combined with those at Hereford Park,
Lane Field, Summit Lake and Hawkins Park. Contract for play area improvements awarded to
Cavanaugh @ $102,270 on 8/6/90. Supplemental #1 awarded @ $6,000 on 12/3/90. (Estlmated share
attributable to Hatton School Park - $17,794). Construction is complete. Includes engineering
@ $5,739.

Hawkins IT $ 50,000 $ 46,147

Resurface basketball courts and provision of a new court for basketball. Includes installation
of new play equipment. Court improvements combined with those at Firestone Park, Lane Field,
Mason Park, and Perkins Woods. Awarded to Karvo @ $166,316 on 5/7/90. (Estimated share
attributable to Hawkins Park - $22,453). Construction is complete. Play area improvements
combined with those at Hereford Park, Hatton School, Lane Field, and Summit Lake. Awarded to
Cavanaugh @ $102,270 on 8/6/90. Supplemental #1 awarded @ $6,000 on 12/3/90. (Estimated share
attributable to Hawkins - $13,090). Construction is complete. Includes engineering @ $8,817.

Hereford IT $ 50,000 $ 27,325

Provision of new play equipment. Includes rehabilitation of timber walls as needed. Walkway
improvements to be performed under residential sidewalks (see page 14). Play area improvements
combined with those at Hatton School, Lane Field, Hawkins Park and Summit Lake. Ordinance
authorizing bids and contracts passed on 6/18/90. Awarded to Cavanaugh @ $102,270 on 7/24/90.
Supplemental #1 awarded @ $6,000 on 12/3/90. (Estlmated share attributable to Hereford -
$18,919). Construction is complete. Includes engineering @ $6,102.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE ___BUDGET AWARDED
Lane Field IT $ 125,000 $ 184,387

Removal of existing play equipment and some mounded landscaping. Includes installation of new
play equipment and repair of court areas and walkways. Play area improvements combined with
those at Hereford Park, Hatton School, Hawkins Park and Summit Lake. Awarded to Cavanaugh @
$102,270 on 8/6/90. (Estimated share attributable to Lane Field - $27,919). Supplemental #1
awarded @ $6,000 on 12/3/90. Construction estimated during Spring, 1991. Court repair
combined with those at Firestone Park, Hawkins Park, Mason Park, and Perkins Woods. Awarded to
Karvo @ $166,316 on 5/7/90. (Estimated share attributable to Lane Field - $5,987).
Construction is complete. Demolition contract awarded to Cavanaugh € $109,400 on 7/9/90.
Supplemental #1 awarded @ $2,835 on 10/9/90. Demolition is complete. Final grading, seeding,
mulching and tree planting is scheduled during spring, 1991. Includes engineering € $32,028.

Mason IT S 115,000 $ 73,444

Rehabilitation of court areas. Includes repair of retaining walls and court lighting fixtures.
Court improvements combined with those at Firestone Park, Hawkins Park, Lane Field, and Perkins
Woods. Contract for court improvements awarded to Karvo @ $166,316 on 5/7/90. (Estimated share
attributable to Mason Park - $32,764). Construction is complete. Lighting repairs combined
with those at Grace Park and Perkins Woods. Contracts for lighting improvements awarded to
Sutter Electric @ $42,897 and Dies Electric @ $16,995 on 5/7/90. (Estimated share attributable
to Mason Park - $23,957). Construction is complete. Retaining wall improvements awarded to M.L.
Cericola @ $3,580 on 7/9/90. Construction is complete. Includes engineering @ $12,445.

Miscellaneous Parks IT $ 50,000 $ 38,905

Small capital improvements at various parks. 1990 activity as follows: Mud Run Ballfields:
contracts to provide backstops awarded to Fence World @ $678 on 5/14/90 and Kenmore Little
League @ $678 on 5/17/90. Contract to provide topsoil for ballfields under construction at S.

. Hawkins and Nordica awarded to Karg Sand and Gravel @ $2,586 on 7/24/90. Contract to provide
ballfield dirt awarded to Karg Sand & Gravel @ $2,347 on 5/29/90. Reservoir Park: Contract to
install a sink awarded to Samson Construction @ $4,200 on 5/21/90. Kenmore NBD: Contract to
replace plant material along the median strip awarded to Hans Neugebauer @ $3,625 on 5/29/90.
Waters Park - Contract to repair and restore fire damaged area awarded to Stathos @ $2,650 on
8/29/90. Prentiss Park - Contract to provide fencing improvements to Acme Fence € $4,375 on
10/22/90. Morgan Park - Contract to provide and install park benches awarded to NOP
construction @ $1,600 on 9/14/90. Emerling-Curtis - Contract to install play equipment awarded
to C&W Construction @ $3,750 on 10/22/90. Gale-Crosby - Contract to install play equipment
awarded to C&W Construction @ $3,645 on 10/22/90. Forest Lodge Park - Contract to waterproof
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET FORECAST AWARDED

Miscellaneous Parks (cont'd)

basement walls awarded to Advanced Waterproofing Technology €@ $3,400 on 10/29/90. Supplement .
awarded @ $450 on 12/5/90. Atwood-Galena - Contract to furnish and install play equipment awarded
to D.L. Company Building Maintenance @ $3,259 on 11/19/90.

Patterson Park TOTAL S 230,000 S 55,520
ITC 170,000 55,520
SOA 60,000

Construction of an addition to the Community Center building. Contract to perform asbestos
abatement awarded to Safeair Contractors, Inc. @ $16,600 on 3/5/90. Abatement is complete.
State has required additional improvements including construction of two (2) additional
bathrooms. Additional design is complete by Curtis and Rasmussen. Low bidders on 12/10/90 were
as follows: General contractor - Schalmo @ $233,281; Mechanical contractor - S.A. Comunale @
$86,668; Electrical contractor - Great Lakes @ $23,445. Construction scheduled from March to
July, 1991. Includes engineering @ $8,771. Also includes supplemental to Curtis and Rasiussen @
$15,550 for closeout of design contract.

Perkins Woods IT S 100,000 $ 91,415

Resurfacing of tennis courts. Includes replacement of walkway lights west of East Ave. with
vandal shield fixtures. Court repair improvements combined with those at Firestone Park, Lane
Field, and Mason Park. Awarded to Karvo @ $166 316 on 5/7/90. (Estimated share attrlbutable to
Perklns Wood Park - $56,880). Construction is complete. Lighting improvements combined with
those at Grace Park and Mason Park. Awarded to Sutter Electric @ $42,897 and Dies Electric @
$16,995. (Estimated share attributable to Perkins Woods Park - $22 160). Construction is
complete. Includes engineering @ $11,673.

Summit Lake IT $ 60,000 ' $ 35,449

Relocation of play area and resealing of basketball courts. Play area improvements combined

with those at Hereford Park, Hatton School and Lane Field. Awarded to Cavanaugh @ $102,270 on
8/6/90. Supplemental #1 awarded @ $6,000 on 12/3/90. (Estimated share attributable to Summit
Lake - $24,544). Construction scheduled during Spring, 1991. Basketball court resealing will
be performed under the Willow Run Sewer project (see page 32). Includes engineering @ $7,916.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Summit Lake Ballfields IT S 45,000 S 438

Design of new ballfields on the east side of Lakeshore Boulevard for 1991 construction.
Project cancelled. Includes engineering @ $438.

Summit Lake Boating IT $ 35,000 $ 789

Design of boating facility for 1991 construction. Scope is being prepared. Project deferred
until 1991. Includes engineering @ $789.

Park Closeouts IT ] 0 $ 14,601
Closeout of 1989 parks projects: Lisa Ann Park @ $3,415; Morgan Park @ $8,507; Kenmore

Community Center @ $670; Park East @ ($550); Shatto Park @ $1,358; Suddieth Park @ $1,164; and
Talbot-Whitney €@ $37.

TOTAL 1990 PARKS AND RECREATION
PROGRAM $ 2,060,000 $ 1,151,957
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COMMITTED

FUNDING AND/OR

PROJECT S8OURCE BUDGET AWARDED
PUBLIC FACILITIES $ 5,735,000 -] 647,948
Airport Improvements TOTAL $ 0 S 59,800
FAA 0 53,820
STATE 0 2,990
TIF 0 2,990

Improvement of the Akron Fulton Airport, including land acquisition, smokestack lighting and
tree removal. Tree removal awarded to Barbor Tree Service @ $23,000 on 10/9/90. Contract for
removal of electrical equipment and replacement from Goodyear Stacks awarded to R&P Industrial
Chimney Company @ $36,800 on 10/9/90. Project to proceed upon approval from FAA.

Firestation #1 IT $ 75,000 $ 38,885:

Plans for relocation of operations in 1991 to Fire Station #4. Giffels, Ber&strom & Fricker has
been chosen as consultant. Design is underway. Completion projected during April, 1991.

Fuel Tank Removal IT $ 100,000 S 84,730

Removal of additional fuel tanks at various sites. Includes closeout of 1989 fuel tank removal
program @ $87,800 and asbestos removal study @ $(3,070). 1990 fuel tank removals are scheduled
for the following locations: Firestation #1, 2, 10, 12, 13, 14 and the Fire Maintenance
Facility. Removals are complete.

Health Building Plaza IT $ 200,000 S 197,849

Consultant design of rehabilitation of plaza to correct drainage problems and protect deck.
Authorization to hire a consultant passed on 5/14/90. Environmental Design Group has been
chosen as consultant. Design is underway. Completion projected during May, 1991.
Construction estimated from 1991-1992. Includes engineering @ $4,636. Also includes closeout
of previous year's Health Bldg. improvement projects @ $11,818. '

Health Building Restrooms IT $ . 50,000 $ 30,000 $ 31,838
Rehabilitation of two restrooms at the Morley Health Building. Ordinance authorizing bids and

contracts passed on 6/25/90. Awarded to Ingesol Building Corp @ $21,380 on 8/13/90.
Construction is complete. Includes engineering @ $10,033.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE : BUDGET : AWARDED
Miscellaneous Fire Stations IT $ 75,000 -] 79,376

Miscellaneous improvements at various firestations. 1990 program consists of provision of
central air-conditioning at Firestations 12 and 14 and floor repair at Fire Station #9.

Contract to provide air conditioning was awarded to The K-Company @ $48,148 on 7/9/90.
Installation is complete. Includes design services by Karl Rohrer @ $9,800.

Contract for floor repair and waterproofing was awarded to Advanced Waterproofing @ $9,805 on
12/10/90. Construction estimated from March to May.

Includes engineering @ $9,623. Also includes closeout of 1989 project @ $5,776.
Misdemeanant Facility GO 4,500,000 $ 0

Design and construction of new misdemeanant facility. Design estimated in 1991. Construction
scheduled during 1992.

Municipal Service Center IT $ 50,000 $ 978

Repair of roof at Motor Vehicles section of service center. Project delayed until 1991.
Includes closeout of miscellaneous municipal building projects @ 978. '

Oriana House IT S 85,000 $ 85,700
Provision of an additional 48 beds at Oriana House to house work-release and DUI prisoners
referred by the Akron Municipal Court.

Radio System TOTAL S 500,000 S 54,340
: GO 500,000 0
- IT 0 54,340

First phase of non-emergency city radio system replacement. Authorization to hire a
consultant for the preparation of specifications/bid documents passed on 3/19/90. RAM

- Communications has been chosen as the consultant. Study is complete. Construction estimated
during 1991.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Safety Building IT $ 40,000 $ 14,452

Remodeling

Remodeling of 8th floor jury room area. Includes replacement of recording system in two (2)°
courtrooms. Contract to supply court recording equipment awarded to Norlson @ $6,326 on
6/4/90. Remodeling improvements were performed in-house. Includes closeout of 1989 remodeling
project @ $8,126.

West Side Depot IT $ 60,000 ~ $ 0

Installation of a fuel tank to provide fueling for City-owned vehicles. Project deferred to
1991. Project budget used to fund the Cuyahoga Riverbank/Cascade Valley Park project (see page

17).

MISCELLANEOUS $ 14,710,000 $ 14,774,373

Administration(Capital) IT $ 1,065,000 $ 1,147,116
Annual salaries, benefits and supplies for Capital Planning,Design and Graphics(part)
divisions.

Administration(cD) cD $ 1,050,000 ' ‘ $ 913,230
Annual salaries, benefits and overhead for the planning, implementation and evaluation of CD
projects.

Debt Service IT $ 10,000,000 $ 10,118,503

Annual debt service on general obligation debt for capital projects; Highway Bond - $3,452,750;
Inside Debt - $6,665,753.

Equipment Replacement TOTAL $ 2,485,000 $ 2,486,218
IT 2,220,000 2,293,678
GT 190,000 125,000
EQ 75,000 ) 67,540

Replacement of obsolete or otherwise unusable stock for various divisions. Does not include
City fleet automobiles. See page 60 for details. Also see pages 37 and 39 for Public
Utilities equipment expenditures.



26

COMMITTED
FUNDING AND/OR
PROJECT SOURCE ____BUDGET AWARDED
Miscellaneous Capital
Projects IT $ 35,000 $ 20,000

Funding for small capital projects as requlred. Ordinance appropriating $20,000 for Soap Box
Derby passed on 7/16/90.

Street Trees TOTAL S 75,000 S 89,306
. IT 75,000 86,338
TIF-0 0 2,968

Replacement of street trees removed because of age, disease or accidents. Ordinance
authorizing bids and contracts passed on 3/5/90. Contract to plant trees awarded to Davey Tree
Co. @ $41,130 on 3/26/90. Contract to supply trees awarded to various nurseries @ $46,945 on
4/9/90. Supplemental #1 awarded to Davey Tree @ $240 on 7/2/90. Supplemental #2 awarded to
Davey Tree @ $1,176 on 7/23/90. Project is complete.

PUBLIC UTILITIES

RECYCLE ENERGY SYSTEM $ 265,000 -] 270,394

Chilled Water Line TIF-0 $ 65,000 ' $ 67,976
Construction of a chilled water line to buildings #6 and #7 of the former B.F. Goodrich

manufacturing site. Awarded to Bassak Brothers @ $46,840 on 2/26/90. Supplemental #1 awarded

@ $4,575 on 5/29/90. Supplemental #2 awarded @ $3,693 on 9/4/90. Construction is complete.
Includes engineering €@ $11,070.

Hot Water Heating System IT $ 10,000 $ 0
- Provision of a centralized steam hot water heating system at the Recycle Energy Plant. Project
delayed.
Pit Protection IT $ 50,000 $ 28,791

Continuation of repair of reinforcing steel and concrete portions of pit support columns.

Awarded to Mull Iron @ $47,667 on 4/2/90. Supplemental #1 for a decrease of $18,876 awarded on
9/17/90. Construction is complete.
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Reinsulate Manholes IT $ 50,000 $ 65,089

1

Removal of asbestos insulation from steam manholes as required. Contract for manhole ,
reinsulation awarded to Cascade Insulation @ $10,050 on 3/27/90. Reinsulation is complete.
Contract for asbestos removal awarded to Professional Asbestos Control @ $39,985 on 5/21/90.
Asbestos removal is complete. Includes closeout of 1989 reinsulation project @ $15,054 as
follows: Change order awarded to Eslich Wrecking Co. @ $9,800 on 1/2/90 and change order
awarded to N.E. Walsh @ $5,254 on 6/11/90.

Roof Repair IT $ 90,000 $ 108,538

Replacement of roof insulation and surface of roof area over the interim storage facility.
Awarded to Beidler-Taylor Roofing @ $108,538 on 7/30/90. Construction is complete.

SANITARY SEWER SYSTEM $ 15,250,000 $ 4,487,925

1
Chandler Avenue SCF $ 45,000 $ 2,104

Reconstruction of broken pipe sections at Defiance Street from 57' upstream to 16' downstream
of manhole. Project scope has been revised. Project rescheduled to 1991. Includes engineering

@ $2,098.
Coventry Pump Station TOTAL $ 300,000 $ 404,423
and Force Main IT 150,000 150,000

SCF 150,000 254,423

Construction of a sanitary force main, pump station and sanitary sewer to serve the Acme Click
development on Manchester Road. Awarded to W.G. Lockhart @ $359,895 on 5/14/90. Construction
is complete. Includes engineering @ $36,507.

Delia Estates Phase I TOTAL S 650,000 S 333,618
SCF 65,000 65,000
SBI .585,000 268,618

Reconstruction of sewer which has settled unevenly due to unstable soils in the Thorndale Dr.
easement. Ordinance authorizing bids and contracts passed on 7/2/90. Awarded to AJC
Construction @ $320,000 on 12/17/90. Construction scheduled from January to May, 1991.
Includes engineering @ $6,088.
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West Exchange Street SCF $ 25,000 $ o

Replacement of 165' of curved sections of sewer in the Grand/Exchange intersection. Includes
reconstruction of one manhole. Project combined with Madison/Peckham improvements (see page
8). Construction is complete.

North Firestone Boulevard SCF $ 30,000 $ o

Reconstruction of broken pipe sections from Girard Street-212'E. Project to be combined with
the Willow Run sewer reconstruction (see page 32).

Front Street SCF $ 920,000 $ 83,159

Reconstruction of broken pipe sections from the Cuyahoga River headwall-210' S. Awarded to
General Gunite @ $75,135 on 8/6/90. Construction is complete. Includes engineering @ $7,628.

Furnace Street SCF $ 30,000 $ 5,172
Reconstruction of broken pipe sections from Summit Street-200'E. Project combined with Tarbell
Street (see page 30). Awarded to Chiarappa @ $56,673 on 10/24/90. Construction is complete.
Includes engineering @ $4,677. _

Gilchrist Recad SCF $ 110,000 $ 0

Construction of new sewer along Gilchrist Réad from the East Expressway to Canton Road.
Project delayed to coincide with Gilchrist Road "M" project (see page 2).

Glenwood Avenue ) SCF $ 580,000 . $ 272,937
Reconstruction of broken pipe sections from North Main bridge-Bryan School. Contract awarded

to Insituform East, Inc. @ $260,158 on 11/5/90. Construction is complete. Includes
engineering @ $11,797.



29

! COMMITTED

FUNDING AND/OR

PROJECT SOURCE BUDGET AWARDED
Harcourt Drive SCF ] 600,000 $ 55,009

Design and construction of a relief sewer to serve the Alton/Harcourt Drive area. Authorization

to hire a consultant passed on 4/30/90. McCoy Associates has been selected as consultant.

Design is underway. Construction scheduled during 1991. Included engineering @ $1,488.
Harpster Avenue SCF $ 20,000 $ 49,296

Reconstruction of broken pipe sections at 19th Street-150'W. Awarded to Kenmore @ $44,132 on °
10/09/90. Construction estimated during Spring, 1991. Includes engineering @ $4,183.

Hawkins District Relief SCF $ 2,300,000 S 871,845
Phases I and II :

Construction of a parallel sewer to relieve sanitary overflows in the Copley Road/Hawkins area.

Design of Phase I improvements (Marion-Mull) is scheduled for completion during March, 1991.
Project scheduled to be bid during May, 1991. Construction scheduled from 6/91-3/92.

Phase II contract (Mull-Delia) awarded to Kenmore Construction @ $843,607 on 12/24/90.
Construction scheduled from January to June, 1991.

Hillside Terrace - SCF $ 155,000 $ 0

Relocation of sewer from Huguelet to Ottowa to allow sufficient clearance for force main
rehabilitation. Project to be combined with force main rehab (see page 38).

Little Cuyahoga Trunk
Phase 2 SCF $ 2,300,000 $ 1,544,407

Reconstruction of sanitary trunk sewer along Case Ave. (River St.- 330' N. of Eastland @
Newton). Awarded to Kenmore € $1,523,291 on 9/17/90. Construction scheduled from January to
July, 1991. Includes engineering @ $20,692.

Main Outfall Sewer Repairs SCF $ " 50,000 $ 0

Annual program of improvements.
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Miscellaneous Sanitary
Sewers SCF (] 200,000 $ 115,612

Reconstruction of short stretches of sewer to repair localized damage on petitioned streets.

Fairhill Dr. pumpstation - $886 Summit Lake trunk sewer - $27,458

Ravine View Dr. - ($2,014) Main outfall sewer repair - ($1,000)

Adams Ph. II - $3,595 Automated rain gauges - $589

Addyston RdA. - $13,771 Emerson Knife & Grinding Co. - $1,159

Benni Court - $10,516 Pioneer Tool & Die - $3,435

Manhole Rapair - $12,035 Sewer System Evaluation Study - $39,136

Sherman St. - $5,007 Gilchrist Rd. - $1,039

Morse Road TOTAL $ 0 74,223

SCF 0 69,223
SA 0 5,000

Design and construction of an 8" sanitary sewer between McTaggart and the west end to serve a
previously unserved area. Awarded to Don Wartko Construction @ $65,755 on 11/26/90.
Construction scheduled from 3/91-4/91. Includes engineering @ $6,339.

Mud Run Pump Station and
Force Main SCF $ 5,000,000 $ 398,664

Expansion and upgrade of the Mud Run Pump Station to include a force main/relief sewer to
eliminate overflows into the storm system. Includes construction of a force main @ $361,000 in
connection with the Kenmore over Canal bridge project (see page 6).

Design of pump station scheduled for completion during March, 1990. Project scheduled to be
bid during April, 1991. Construction scheduled from 6/91-12/91. Includes engineering € $9,205.

Design of force main scheduled for completion during May, 1991. Project scheduled to be bid
during June, 1991. Construction scheduled from 8/91-12/91. Includes engineering @ $7,433.

Canal Overflow Study SCF $ 150,000 $ 0

Study of causes of overflows into the Ohio Canal starting at Rack 16 and Wolf Ledges sewer.
Study delayed until 1991.
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Rack & Metering Rehabil-
itation SCF $ 30,000 $ 0

Upgrades to various racks and meters. New ultrasonic meters and totalizers @ racks 12, 18, 19
and 32; ladders with safety devices @ racks 12, 16 and 19. Includes provision of a new blower
at rack 12. Project delayed until 1991.

Roosevelt Sanitary Trunk SCF $ 175,000 $ 166
Study of overflows from the Roosevelt Trunk sewer system. Includes purchase of flow monitoring

equipment. Authorization to hire a consultant passed on 7/16/90. Purchase of flow monitoring
equipment scheduled during 1990. Study scheduled during 1991. Includes engineering @ $166.

Second Street Pumpstation SCF $ 55,000 $ 35,205

Purchase and installation of an emergency generator at the Second Street pumpstation. Awarded
to Tersini Electric @ $30,259 on 1/2/90. Project is complete. Includes engineering @ $1,819.

Sewer Monitoring Program SCF $ 15,000 $ 13,673
Annual maintenance of sewer flow monitors. Includes engineering @ $13,673.
Shoreline Drive Pumpstation SCF ] 145,000 S 141,428

Replacement of air injector 1lift station. Awarded to Senn Construction @ $133,183 on 1/2/90.
Supplemental #1 with Senn Const. @ $118 on 10/22/90. Includes engineering @ $4,156. Project is
complete.

Shullo Drive Pumpstation SCF $ 30,000 $ 1,188

Study of flow data at the Shullo Drive pumpstation. Includes design of upsizing of pumpstation
capacity if required. Study is underway. Includes engineering @ $1,188. v

Tarbell Street SCF $ 75,000 $ 67,446
Reconstruction of broken pipe sections from West North Street-497'NW. Project combined with

Furnace Street (see page 28). Awarded to Chiarappa @ $56,673 on 10/24/90. Construction is
complete. Includes engineering @ $9,875.
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Tree Root Program . SCF : $ 30,000 $ 0

Cutting and control of large amounts of root intrusion. Project is on hold.

Willow Run Sewer TOTAL $ 2,060,000 S 18,350
SCF 1,280,000 18,350
SBI 780,000

Construction of parallel sewers to relieve sanitary bypasses at seven locations in the
Firestone Boulevard area.

Design of relief sewers in the Willow Run District is scheduled for completion during January,
1991. Bid date 2/28/91. Construction scheduled from April to September, 1991. Includes
engineering @ $6,927.

Design completion of sewers along Lakeshore Boulevard scheduled for completion during May,
1991. Project scheduled to be bid during June, 1991. Construction estimated from August to
February, 1992. Includes engineering @ $10,935.

STORM SEWERS $ 595,000 $ 362,070

Brewster Creek Erosion .
Control IT S 0 $ 14,270

Closeout of bank stabilization along Brewster Creek from Virginia to end of Jenkins.
Supplemental #1 awarded to W.G. Lockhart @ $3,024 on 2/20/90. Construction is complete.
Includes engineering @ $4,054. Also includes closeout of North Portage Path erosion control
project @ $7,150.

Eaglenest Outlet IT $ 85,000 $ 46,381

Reconstruction of 15" storm sewer pipe. Includes slope protection. Construction contract
combined with Sullivan Outlet (see page 33). Awarded to Kenmore Construction @ $43,638 on
7/16/90. (Estimated share attributable to Eaglenest Outlet - $35,347). Construction is
complete. Includes engineering @ $12,937.



33

COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Hands Lateral "IT S 70,000 $ 108,544

Bank stabilization along ditch south of Mull Avenue. Includes repair of gabion walls. Awarded
to GKL Construction @ $89,771 on 9/17/90. Construction is underway. Completion projected
during May, 1991. 1Includes engineering @ $18,110.

Romayne Drive Storm Sewer IT $ 85,000 $ 66,139

Replacement of crushed storm sewer from railroad right-of-way to Romayne Drive. Awarded to H.M.
Miller @ $53,837 on 7/16/90. Construction is complete. 1Includes engineering € $11,830.

Springfield Lake Outlet IT $ 100,000 $ 19,446
Dredging and channel widening from Gleason Avenue to Hyre Park. Includes completion of
acquisition of easements. Easements acquired - 13. Final three easements are being acquired
through eminent domain. Construction delayed until 1991. Includes engineering @ $12,707.

Storm Water Management IT $ 100,000 ‘ $ 12,823
Design and implementation of system to provide for management of storm water citywide.
Remaining project budget used to fund the Cuyahoga Riverbank/Cascade Valley Park project (see
page 17). Includes engineering @ $11,826.

Sullivan Outlet IT S 20,000 $ 10,880
Construction of a headwall to stop erosion of outlet. Construction contract combined with

Eaglenest Outlet (see page 32). Awarded to H.M. Miller @ $43,638 on 7/16/90. (Estimated share
attributable to Sullivan Outlet - $9,291). Construction is complete. Includes engineering @

$2,458.
Thurmont Outlets TOTAL $ 135,000 $ 83,587
IT _ 45,000 45,000
SBI 90,000 38,587

Reconstruction of storm outlets in the Thurmont Road area. Ordinance authorizing bids and
contracts passed on 7/16/90. Awarded to Don Wartko @ $60,910 on 10/15/90. Construction is
underway. Completion projected during 5/91. 1Includes engineering @ $21,720.
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UTILITIES SERVICES & ADMIN. $ 225,000 .. $ 220,870
Bill Inserting Machine WCF $ 85,000 $ 80,178

Purchase and installation of a new bill inserting machine. Awarded to Pitney Bowes, Inc. @
$71,708 on 5/7/90. Machine has been received and installed.

Computer Equipment &
-Business Office Improvements WCF $ 110,000 $ 110,692

Annual purchase of computer technical and software packages to continue upgrading existing
business equipment. Business office improvements are on hold. Includes contract for computer
transaction payment processor was awarded to Unisys Corp. @ $87,511 on 11/13/90.

Misc. Engineering Services WCF $ 30,000 $ 30,000

Consultant contracts for various water system project studies. Authorization to hire
consultants passed on 5/21/90. Contracts have been awarded to Giffels, Bergstrom and Fricker
and Environmental Design Group (EDG). Design is underway by EDG to extend piping from the
Akron Water Plant to the alum sludge basins. GBF studying Newton Reservoir to determine it's
classification as a dam structure or reservoir.

WATER POLLUTION CONTROL STATION $ 18,340,000 $ 20,303,198

Admin. Offices Relocation SCF $ 700,000 $ 32,935
Relocation of Administrative offices and provision of an addition to the lab area. Supplemental
awarded to Havens & Emerson @ $18,000 on 4/12/90. Low bidder was the Michren Company @
$1,058,000 on 12/5/90. Construction scheduled from 3/91-5/92. Includes engineering @ $12,192.

Central Data Monitoring SCF $ 400,000 , $ 381,275
Design of a centralized data monitoring system to automate control of specific plant systems.

Finkbeiner, Pettis and Strout has been chosen as consultant. Design is underway. Completion
projected during 4/91. Includes engineering €@ $1,275.
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Chemical Feed Pumps SCF $ 60,000 $ 52,221

Replacement of oversized pumps to improve efficiency of treatment process. Contracts to supply
pumps awarded to MGI Pumps @ $52,221 on 9/17/90. Installations by City personnel is underway.
Completion projected during April, 1991.

Compost Improvement TOTAL $ 14,735,000 $17,766,039
EPA 12,525,000 15,101,133
SCF . 2,210,000 2,664,906

Improvement of material handling and odor control. Awarded to John Ruhlin @ $15,295,000 on
10/10/90. Construction estimated from 2/91-8/92. Burgess & Niple have been chosen to provide
engineering services during construction. Includes engineering @ $36,509. Also includes
closeout of compost improvement design project @ $230,389.

Final Tank Covers SCF . $ 250,000 $ 411,264

Purchase and installation of covers over two final tanks. Awarded to Kenmore € $386,783 on
8/20/90. Construction is underway. Completion projected during June, 1991. McCoy & Associates
have been chosen to provide engineering services during construction. Includes engineering @
$6,292.

Fine Screen/Comminutor
Building Maintenance & Repair SCF $ 430,000 $ 548,916

Repair to deteriorated Fine Screen and Comminutor building. Includes asbestos removal.
Finkbeiner has been chosen as consultant for services during construction. Construction
contract awarded to Shook, Inc. @ $474,400 on 6/11/90. Asbestos abatement contract awarded to
Environmental Mitigation Group. Asbestos abatement is complete. Construction by Shook, Inc.
is underway. Completion projected during February, 1991. Includes engineering @ $27,085.

Gravity Thickener Covers SCF $ 300,000 $ 60,192
Purchase and installation of covers for the gravity thickener tanks. Includes odor control.

Louis Perry & Associates has been chosen as consultant. Design is underway. Construction
scheduled during 1991. Includes engineering @ $6,280.
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Misc. Improvements SCF $ 215,000 ] 14,000

Various repairs at the Water Pollution Control Station. 1990 program consists of the
following: activated blower temperature monitoring improvements and variable frequency drive

unit's at the plant's water station. Includes removal of underground fuel tank at Water
Pollution Control Station @ $14,000.

Operator Training Program SCF ] 100,000 ] 56,672

Purchase of video and computer training program for new and existing employees. Jones & Henry
Engineers has been chosen as consultant.

Sludge Disposal Ash
Handling System SCF $ 600,000 $ 797,888

Construction of a safe ash handling system. Havens and Emerson has been chosen as consultant
for services during construction. Awarded to Shook, Inc. @ $653,879 on 5/7/90. Equipment is
on order. Construction estimated during 1991. Includes engineering @ $8,170.

Sludge Disposal Bldg Scales SCF $ 60,000 $ 0

EPA mandated replacement of existing belt scales at the sludge disposal building. A
preliminary study is underway. Project delayed until 1991.

Sludge Disposal Building '
Chemical Tank SCF ] 20,000 ] 0

Removal of obsolete tanks. Removal has been performed by City personnel.
Training Facility SCF $ 20,000 $ 0

Conversion of former administration building to a facility for employee training. Project
delayed until 1992.
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Waste Liquor Tank Covers SCF ] 200,000 S 50,740

Purchase and installation of covers for the waste liquor tanks. Includes odor control. Karl
Rohrer & Associates has been chosen as design consultant. Design is underway. cOmpletéon
projected during April, 1991. Project scheduled to be bid during May, 1991. Construction
estimated from 7/91-12/91. 1Includes engineering @ $5,740.

Zimpro/DAF Building SCF $ 250,000 $ 0
Asbestos removal. Delayed until 1991.

WPCS Closeouts SCF ] 0 ] 131,056

Closeout of previous year's capital projects at WPCS. Headworks - $5,212; Grit Handling
Facility - $102,654; Electrical improvements - $23,190.

WATER SUPPLY FACILITIES ' $ 1,455,000 $ 1,041,403

Campground Sanitation
Facilities WCF $ 125,000 $ 0

Construction of a package plant at the Mogadore Reservoir. Includes remodeling of concession
stands at the Mogadore Reservoir. Design of Mogadore Package Plant is complete (1989
miscellaneous engineering project). Construction project is on hold pending further review.

Equipment Replacement WCF $ 225,000 ] 200,982
Replacement of equipment used at the watershed and reservoirs.

Lake Rockwell Intake WCF $ 340,000 $ 353,935
Structure

Reconstruction of sluice gate and replacement of trash rack. Awarded to Envirocom @ $322,350
on 7/2/90. Supplemental #1 awarded @ $31,270 on 10/29/90. Construction is underway.
Completion projected during Spring, 1991. Includes closeout of 1989 sluice gate inspection
contract. Supplemental #1 awarded to Lake Erie Diving and Construction @ $16,016 on 3/12/90.
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Land Acquisition WCF $ 500,000 $ 363,507

Purchase of properties adjacent to reservoirs and the Cuyéhoga River. Ordinance accepting the
Deed for the Weingart property passed on 5/4/90. Ordinances accepting deeds for the Mullet,
Phillips and Vilk properties passed on 9/24/90. Additional parcels are in negotiations.

Reservoir Lands Boundary
Fencing/Control WCF $ 30,000 $ 30,000

Construction of fencing on City-owned watershed land. Staking and surveying is being performed
by Environmental Design Group. Project is underway. »

Storage Bldg. Replacement WCF $‘ 120,000 $ 73,300
Replacement of deteriorated barn at the Mogadore Maintenance Center. Includes construction of
an addition to the LaDue maintenance center. Contract for construction of the LaDue
Maintenance Center addition awarded to the Mullet Company. Construction is underway.
Completion projected during January, 1991.

Watershed Erosion Control WCF $ 15,000 $ 19,679
Slope protection to reduce erosion at reservoirs. Bank stabilization along the east side of
Lake Rockwell is complete. Bank stabilization along the west side of the LaDue Reservoir is
complete. :

Well Site Development WCF $ 100,000 ' $ 0

Construction of a pump monitor and structure to force ground water into the LaDue reservoir.
Project deferred until 1991.

WATER TRANSMISSION & DISTRIBUTION $ 17,870,000 $ 6,475,346

Clean & Paint Water
Storage Tanks WCF S 380,000 S 415,792

Annual program of regular maintenance. 1990 program consists of the following: West High
standpipe and Mogadore elevated tank. Mogadore tank painting has been cancelled.
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Clean & Paint Water Storage Tanks (cont'd)

Wyant Road standpipe painting contract awarded to R&M @ $145,868 on 9/17/90. Wyant Road
standpipe painting during, 1991. ,

Contract for West High standpipe painting is awarded to R&M @ $225,601 on 9/17/90. West High
standpipe painting is underway. Completion projected during Spring, 1991.

Includes closeout of 1989 program @ $44,323 as follows: Supplemental #2 to Arthur Painting
Company @ $41,343 awarded on 2/15/90 for painting of West High Elevated Tank. Supplemental #
awarded to Arthur Painting @ $2,980 on 8/13/90.

Columbine Tank Drainage WCF $ ~ 90,000 $ 0
Systen .

Construction of a dike and storm sewer to protect adjacent properties from water damage when
is necessary to drain the tank for repairs and during tank overflows. Design is underway.

Construction Personnel )
(022 fund) WCF $ 1,900,000 $ 1,895,828

Funding for crews responsible for water system capital replacement and improvement projects.

Distribution Water Quality
Study WCF ] 100,000 $ 94,000

Consultant study of chlorine levels in the water. Includes study of water discoloration.
Authorization to hire Akron University passed on 10/30/89. Study is underway. Completion
projected during February, 1992.

Equipment Replacement WCF $ 480,000 $ 579,934
Public utilities service vehicle and equipment replacement.

Feeder Mains WCF $ 2,000,000 $ 0

Replacement or extension of major water lines serving pumpstations, elevated tanks and
standpipes. Design is complete (see page 65 for details). Project deferred until in 1991.

30

it
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Force Main Rehab TOTAL $ 8,000,000 $ 0
‘ WCF 6,000,000 . 0
SBI 2,000,000 0

Replacement of deteriorated transmission mains from Tallmadge Circle to the Newton Street
reservoir. Includes partial re-routing as required. Design is under review. Project
scheduled to be bid during April, 1991. Construction scheduled to begin during Summer, 1991.

Force Main Valve
Replacements WCF $ 600,000 ~ ] 0

Replacement of force main valves at the Akron Water Plant. Authorization to hire a consultant
passed on 7/16/90. Scope of services is complete and under review. Design scheduled during
Spring, 1991. Construction scheduled during Fall, 1991.

High Service Pump Stations WCF $ 0 $ 13,125
Improvements to the following high service pump stations to assure reliability and accurate
flow metering: Fairlawn, East, Eastwood and Archwood. Awarded to Jay Instrument & Specialty @
$13,125 on 3/5/90. Meters have been received. Installation by City personnel is complete.

Johnston Street Station WCF S 30,000 $ 0

Provision of a card activated fuel dispensing system. Design is underway. Project deferred
until 1991. Construction estimated during Spring, 1991.

Johnston Street Yard
Rehabilitation WCF ] 210,000 ] 155,176

Exterior building restoration. Including tuckpointing and sealing of brick interior and new
windows. Awarded to M-A Building & Maintenance @ $152,380 on 9/4/90. Construction is
scheduled during Spring, 1991.

Materials for Water
System Replacement WCF $ 400,000 $ 229,616

Annual purchase of materials and parts necessary to maintain the water distribution system.
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Miscellaneous WCF $ 40,000 $ 30,306

Improvements
Purchase of computer technical and software packages to upgrade existing business equipment.
Tallmadge Pump Station WCF $ 40,000 $ 229,697
completion of design of upsizing of the existing pumps and installation of an additional pump
to provide better fire flows to the Chapel Hill area. Ordinance authorizing bids and contracts

passed on 7/2/90. Awarded to Kenmore @ $216,300 on 12/17/90. Construction estimated during
Spring, 1991.

Water Main Contract WCF $ 3,410,000 $ 2,691,084
Replacement of distribution mains throughout the City as required. (See page 62 for limits and
status report). Contract for labor awarded to Kenmore @ $1,837,101 on 2/20/90. Supplemental
#1 awarded @ $152,899 on 2/20/90. Constructon began during February. Completion projected '
during Spring, 1991. Purchase of materials has been completed.

Water Meter Replacement WCF $ 160,000 $ 140,788
Annual replacement of outdated water meters.

WATER TREATMENT & PUMPING FACILITIES $ 5,845,000 $ 1,059,406

Demolition of
Plant Smokestack WCF $ 40,000 $ 38,000

Demolition of deteriorated smokestack at the old steam pump house. Awarded to NCMB, Inc. @
$38,000 on 7/23/90. Demolition is complete.

Filter Rehabilitation WCF $ 5,500,000 $ 440,000
Design and construction of filter beds for improved filtration. Authorization to hire a

consultant passed on 7/2/90. Finkbeiner has been chosen as consultant. Design is underway.
Completion projected during Spring, 1991. Construction scheduled during 1991.
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Pipe Insulation Removal WCF $ 150,000 $ 93,777

Asbestos insulation removal on various pipes at the Akron Water Plant. Awarded to
Environmental Construction @ $90,927 on 10/09/90. Removal is complete.

Plant Machinery &
Miscellaneous Equipment WCF $ 55,000 $ 40,629

Annual replacement of water treatment plant machinery and equipment.
Water Plant Lab WCF S 100,000 $ 447,000
Design of a new water testing laboratory at the Akron Water Plant. Preliminary study is

complete and under review. Final design is underway by Burgess & Nipel. Final design contract
includes engineering services during construction. Construction scheduled during 1991.

TOTAL 1990 PUBLIC UTILITIES
PROGRAM $ 59,815,000 §34,220,612
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HOUSING & HUMAN RESOURCES
HOUSING $ 4,450,000 $ 3,827,350
Avon cD $ 665,000 $ 340,472

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

—1990 —through 12/90
Structures inspected 2 512
Structures purchased 1] 2
Structures razed 1 1
Structures in code compliance 113 315
Grants & rebates/$ value ‘ 43/$187,989 180/$820,988
Loans/$ value 16/$ 97,870 79/$497,484

Total expenditures since project inception (including public improvements): $3,497,234
Big Falls CcD S 80,000 $ 0

Initiation of code enforcement and housing rehabilitation activities. Project will begin in
early 1991.

Cole CD $ 885,000 - $ 1,327,873
Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1990 through 12/90
Structures inspected ' 136 885
Structures purchased -1 1
Structures razed 0 1
Structures in code compliance ' 175 292
Grants & Rebates/$ value 171/$792,284 227/$1,100,603
Loans/$ value 70/$309,727 101/$ 463,210

Total expenditures since project inception (including public improvements): $2,409,115
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Fess CDh S 345,000 $ 416,360

Initiation of code enforcement and housing rehabilitation act1v1t1es. First public meetlng held

on 1/23/90.

Structures inspected
Structures razed

Structures in code compliance
Grants & Rebates/$ value
Loans/$ Value

1990

319
2
76
56/$259,385
18/$ 88,100

Total expenditures since project inception (including public improvements): $833,472

Madison/Peckham CcD $

790,000 $ 366,432

Continuation of code enforcement and housing rehabilitation activities.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants & Rebates/$ value
Loans/$ value

Total expenditures since project inception

Program Inception

1990 through 12/90
93 485
0 4
2 13
65 211
44/$223,885 123/$626,482
25/$180,910 62/$419,326

(including public improvements) : $3,919,982
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Upson CD $ 525,000 $ 414,901

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

—1990 —through 12/90
Structures inspected 73 613
Structures purchased 4 6
Structures razed 3 8
Structures in code compliance 99 388
Grants & rebates/$ value 41/$189,215 157/$750,505
Loans/$ value 17/$ 90,964 76/$529,091

Total expenditures since project inception (including public improvements): $4,075,231

Closeouts CcDh $ 210,000 $ 124,525

Closeout charges on previous CD areas. Includes Lawndale @ $38,713, Barber @ $10,034 and Ido @

$65,843.
Demolition CDh $ 275,000 $ 228,156

Continuation of demolition of vacant abandoned, deteriorated housing, garages and commercial

buildings.

1990
Razed 274 ‘ i

Home Repair CDh S 175,000 $ 161,432 ?

Continuation of emergency home repair for low income elderly and handicapped homeowners. ;
1990

Grants/$ value : 101/$161,432



46

COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
University Housing
Project CcD $ 100,000 $ 67,399

Completion of code enforcement activities.
passed on 5/14/90.

Structures inspected
'Structures complied
Units inspected
Units complied

UNDC CD S

Ordinance expanding the University Housing area

1990

99
180
170
405

50,000

Continuation of low cost new housing construction in
into an agreement passed on 2/5/90. Construction activity was follows:

Sold & Awaiting

Closing
Completed 0
Under Construction 9
Total 9

Total housing units sold and closed during 1990 - 5.
Total housing units sold since project inception - 148.

Total housing units constructed since project inception - 157.

WENDCO CcD $

50,000

Program Inception

through 12/90

787

650
2,030
1,856

$ 50,000

housing areas. Authorization to enter

Unsold

olo o

Total
148

9
157

$ 50,000

Initiation of home repair and rehabilitation program in West Akron to be administered by a
neighborhood development corporation formed by West Side Neighbors.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Canal Park Landings UDAG ] 300,000 S 279,800

Continuation of provision of low interest second mortgage loans.

- _1/90-12/90
Condominiums under construction 0
Condominiums constructed 20
Condominiums sold 18
Second mortgages awarded 17
HUMAN RESOURCES $ 500,000
Public Services cD $ 500,000

Program Inception

through 12/90

118
110
91

$ 385,368

385,368

Continuation of public services to primarily serve CD area residents. 1990 program consisted

of the following:

Consumer Credit Counseling Program

Fair Housing Contact Service

Home Security

Homemaker Service Program

Info Line

Lifeline

Minority Business Enterprise/Management
& Technical Assistance

TOTAL 1990 HOUSING &
HUMAN RESOURCES PROGRAM

Neighborhood Drug Prevention Program
Neighborhood Improvement Program
Police Community Dialogue

Retired Senior Volunteer Program
Senior Citizens Outreach Program
Special Needs Day Care

Teenage Parent Center

$ 4,950,000 $ 4,212,718
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: COMMITTED

_ FUNDING AND/OR
PROJECT SOURCE __BUDGET AWARDED

' ECONOMIC DEVELOPMENT .

§ COMMERCIAL/INDUSTRIAL DEVELOPMENT $ 4,950,000 ~ $ 4,574,901

? Akron Plus KE $ 105,000 : 107,500

Final contribution to Akron Plus campaign. Ordinance appropriating $107,500 passed on 6/11/90.
Total contribution since project inception is $428,000.

Ascot Industrial Park TOTAL $ 210,000 $ 316,948 t
LTIP 160,000 160,000
TIF 50,000 52,948
SCF 104,000

Provision of public improvements in support of industrial development on additional parcels.
Awarded to Chapman Excavating @ $282,705 on 9/7/90. Construction is underway. Completion
projected during Spring, 1991. Includes engineering @ $33,790. [

Canton Rd. NBD TOTAL S 375,000 S 481,461
IT 175,000 210,643
KE 50,000 16,708
SA 150,000 188,900 i
TT 0 65,210

Provision of public improvements and continuation of facade loan and grant program. Includes
petitioned walk construction along Canton Road (Zesiger-S. line of Library) and resurfacing
along Canton Road (E. Market-675' S of Triplett). Contract to provide public improvements
awarded to W.G. Lockhart @ $349,958 on 7/30/90. Construction is complete. Includes
engineering @ $66,266. Also includes closeout of off-street parking improvement @ $26,381.
Parking lot construction is complete. Facade grant awarded to Sharon Berg @ $10,600 and loan
subsidy @ $6,108 for improvement of property located at 600-604 Canton Road.
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COMMITTED

FUNDING . AND/OR

PROJECT SOURCE BUDGET AWARDED
Cedarwood Corporate TOTAL S 0 S 2,540,312
Headquarters Phase II KE 0 2,100,000
TIF 0 440,312

Acquisition of property and related public improvements for expansion of corporate office park.
Supplemental #4 awarded to W.G. Lockhart @ $365,767 on 4/16/90. Construction is complete. _
Supplemental #5 awarded to W.G. Lockhart @ $300,000 on 11/19/90. Includes engineering @ $23,522.

Incubator II TOTAL $ 1,500,000 $ 200,000
STATE 400,000 200,000
PVT 100,000
EDA 750,000
TIF 250,000

Relocation of the Akron/Summit Industrial Incubator. Incubator relocated to the O'Neil's
building warehouse area. Rehabilitation is complete.

Industrial Loan Program TOTAL S 200,000 S 26,000
RLF . 50,000 26,000
0G 150,000
Loan program for industrial businesses. Loan executed to North Coast Kids, Inc. @ $26,000 on
4/12/90.
Landbanking TOTAL S 100,000 $ 10,339
KE 50,000
oG 50,000 10,339

Continuation of landbanking activities in area(s) to be designated. Properties acquired - 1
(located at 281 South Main Street). Ordinance accepting the deed passed on 3/12/90.

Minority Business Development

Center TOTAL S (¢] $ 100,000
KE 0 40,000
CD ‘ 0 60,000

Establishment of a minority business center. Authorization to enter into a contract with East
Akron Neighborhood Development Corporation passed on 2/12/90. Center is located at 1046 S.
Arlington St.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE - BUDGET AWARDED
Minority Business CD $ 50,000 $ 50,000

Lending Program '

Continuation of provision of loan guarantees for minority and other small businesses. Loans
approved during 1990: $86,200 loan to Award Driving School, $10,000 loan to 3W American
Exterminating and a $26,000 loan to Dreams Video. Total loans approved since program inception -
$530,700.

New Industrial Park GO $ 800,000 $ 0

Purchase of land for use as an industrial park. Includes plans for necessary improvements.
Petition for annexation passed by County Council on November 19, 1990.

0il & Gas Wells GO $ 600,000 $ 0
Drilling of 4 new wells. Project delayed to 1991.

Opportunity Park Public

Improvements TOTAL $ 980,000 $ 742,341
West Exchange et al TOTAL S 940,000 S 627,116
West Exchange (Locust-Dart) TIF-O 475,000 199,052
Wabash (Exchange-Codding) SA 380,000 252,700
Codding (Wabash-Livingston) OE 75,000 56,220

oG 10,000
SLA 115,000 114,494
PVT 4,650 4,650

Walk and curb restoration and streetscape improvements. Includes relocation of overhead
- utilities. Petitioned project. Awarded to Vito Giranda @ $549,632 on 8/13/90. Construction is
underway. Completion projected during June, 1991. Includes engineering @ $52,336.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE ; BUDGET AWARDED
Coburn Walks TOTAL ' S 40,000 S 79,383
(Russel-N Property line TIF-O 40,000 75,363
of American General SILA v 4,020

Insurance, ES)

Walk and curb construction and repairs. Includes trenching and related items for underground
electrical service. Awarded to Dominic Construction @ $56,450 on 3/26/90. Construction is
complete. Includes engineering @ $22,012.

Cedar Street TIF-O $ 0 $ 35,842
(Pine-Dart, NS)
Wabash-Dart, SS) -

Closeout of right-of-way improvements including streetscape and underground utilities.
Supplemental #1 awarded to Kenmore @ $14,032 on 1/2/90. Supplemental #2 for a decrease of
$8,755 awarded on 9/17/90. Construction is complete except for pole removal. Includes
engineering @ $9,867. Also includes closeout of Euclid et al @ $4,333.

Technical Assistance Program KE $ ‘ 30,000 ] ‘ 0

Provision of problem solving assistance to local businesses. Project budget used to fund the
minority business development center (see page 49). :

Commercial Right-of-Way Improvements $ 1,530,000 $ 2,203,789
Brown Street TOTAL S 250,000 S 320,030
(Exchange-Carroll) IT 125,000 123,805
SA 125,000 136,600
SLA 0 44,237
OE 0 15,388

Walk and curb restoration and streetscape improvements. Includes relocation of overhead
utilities. Petitioned project. Awarded to Tony Zumbo @ $259,468 on 8/13/90. Construction is
underway. Completion projected during May, 1991. Includes engineering @ $57,861.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE ___BUDGET. AWARDED
E.Exchange St. TOTAL $ 295,000 $ 427,761
(Arc-Brown,S.S.) IT 150,000 146,342
SA 100,000 191,900
0G 15,000 ()
OE 30,000 38,919
SLA 0 50,600

Walk and curb restoration and streetscape improvements. Includes relocation of overhead
utilities. Petitioned project. Awarded to Tony Zumbo @ $361,228 on 6/11/90. Construction is
complete except for pole removal. Includes engineering @ $49,575.

Goodyear et al TOTAL S 145,000 S 128,497
Goodyear (Newton-Honodle) IT 85,000 66,097
Honodle (Goodyear- SA 60,000 62,400

E.136',S.S)
Goodyear (Pioneer-Malasia, S.S.)

Walk and curb restoration and streetscape improvements. Petitioned project. Awarded to
Michael's Construction @ $97,629 on 6/11/90. Construction is complete. Includes engineering @

$27,462.
S. High et al TOTAL S 110,000 S 227,243
S. High (State-Exchange, WS) IT 60,000 91,435
Buchtel (High-Main,N.S.) SA 40,000 75,000
state (High-Main,S.S.) OE 10,000 0
Church (Main-Maiden Lane, NS) SILA 1] 60,808

Walk and curb restoration and streetscape improvements. Petitioned projecf. Awarded to W.G.
Lockhart @ $208,598 on 9/17/90. Construction scheduled for April through June, 1991. Includes
engineering @ $12,751.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE BUDGET AWARDED
North Main TOTAL $ 365,000 $ 565,344
(0live-Tallmadge) IT 190,000 225,866
sa 110,000 200,700
0G 15,000 0
OE 50,000 57,366
SIA 0 81,412

Walk and curb restoration and streetscape improvements. Includes relocation of overhead
utilities. Petitioned project. Awarded to Michael Construction @ $463,019 on 9/4/90.
Construction is underway. Completion projected during July, 1991. Includes engineering @

$83,266.
Union TOTAL $ 100,000 $ 114,119
(Market-Mill) IT 40,000 20,153
SA ' 35,000 65,000
0G 10,000 0
OE 15,000 12,186
SLA 0 16,780

Walk and curb restoration and streetscape improvements. Includes relocation of overhead
utilities. Petitioned project. Awarded to D'Attoma @ $96,422 on 9/24/90. Construction
estimated from April to June, 1991. 1Includes engineering @ $15,773.

Warner Road ' TOTAL S 190,000 $ 255,968
(Champion Circle-E.-2,300"') IT 85,000 103,668
SA 152,300 152,300

Street widening and curb construction. Includes storm sewers where necessary. Awarded to
Michael's Construction @ $220,821 on 5/14/90. Supplemental #1 for a decrease of $11,310 awarded
to Michael Construction on 8/20/90. Construction is complete. Includes engineering @ $43,208.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE .___BUDGET AWARDED
Commercial Walk Closeouts TOTAL S 75,000 $ 184,627
IT 75,000 0
ITC 0 101,681
oG 0 41,793
OE 0 11,031
PVT 0 10,322

Closeout charges on previous year's commercial walk projects and preliminary engineering for 1991
commercial walk projects. East Market Ph. 2 - $941; Highland commercial walks - $19,967; Copley
Road commercial walks - ($89); CBD #13 - $24,453; Arch & Upson - $6,882; E. Exchange St. Ph. 1 -
$45,943; South Main - E. Exchange - $34,403; Romig Road - $51; W. Emerling extension - ($3,000);
Bowery Street (CBD #16) - $3,952; E. Exchange St. Phase 4 - $6,632; W. North St. - $2,694;
Orleans (CBD #16) - $1,005. Also includes grants for underground electrical reconnection
expenses @ $41,793 for the Highland Square and East Exchange Street commercial walk projects.

DOWNTOWN TIMPROVEMENTS $ 14,815,000 $ 4,335,476
Anmtrak Improvement TOTAL $ 50,000 S 103,230
TIF-D 50,000 99,430
PVT 3,800

Design and construction of a new Amtrak train stop in downtown Akron. Karl Rohrer chosen as
consultant for mechanical and electrical design services. Construction contract awarded to GKL
Construction @ $67,865 on 8/13/90. Supplemental #1 awarded € $4,010 on 10/29/90. Construction is
complete. Includes engineering @ $22,270.

Canal Redevelopment ULR $ 250,000 $ 9,834

Design of redevelopment of Canal area between State and Bowery Streets. Includes engineering @
$9,834. '
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COMMITTED

FUNDING AND/OR

PROJECT i S8OURCE’ __BUDGET AWARDED
Convention Center TOTAL $ 2,000,000 S 733,059
STATE 500,000 315,676
SL 1,500,000 403,769
PLR 0 13,614

Completion of land acquisition and related activities. Includes funding for market and
financial feasibility study contracts. URS Dalton has been chosen for master plan and concept
schematics. Preliminary design is underway. Completion projected during December. Hammer,
Syler, George has been chosen for the market feasibility study. Market feasibility study is
complete. KPMG Peat Marwick has been chosen for the financial feasibility study. Financial
feasibility study is complete. Includes in-house preparation of plans for surface parking lot
construction @ $13,614. Includes engineering @ $3,230.

Downtown Loan & Grant KE $ 100,000 $ 45,517
1990 Improvement Grants \
Improvement grants/$ value 2/$21,400 Akron Civic Theatre - $15,000

Chamberlin's Cafe - $6,400
Downtown Development

Loan subsidy/$ value 3/$24,117 Akron Tower Restaurant - $3,782
Chamberlin's Cafe - $6,741
Paul Perantinides - $13,593

Continuation of loan and matching grant program for commercial rehabilitation in the Central
Business District. '

Inventors Hall of Fame TOTAL $ 1,900,000 $ 842,509
' IT 170,000 391,509

TIF-Q 730,000 451,000

STATE 1,000,000 0

City share of land acquisition and construction of the Inventors Hall of Fame. All parcels
have been acquired. Includes engineering @ $443.
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COMMITTED |
FUNDING AND/OR
PROJECT SOURCE ___BUDGET AWARDED
Main Place TOTAL $ 2,750,000 $ 548,400
UMTA 2,000,000 0
TIF-D 750,000 548,400

Acquisition of property and construction of a tunnel shell beneath Main Street to support
development of a hotel/office complex between Mill and Bowery Streets on the east side of Main

Street. Acquisition delayed to 1991.

Contract to construct a tunnel shell awarded to Kenmore

as supplemental #4 to the Main Street Transitway project @ $496,000 on 1/22/90. Construction

is complete.

Main St. Business
Incentive Program

Continuation of purchase/lease/improvement grant program along Main St. 1990 activity is as

follows:
! 1990

41/$19,260

Includes engineering @ $49,600.

KE S 75,000

Purchase/Lease Grants 1990
Executive Video - $2,056; 10/$50,355

Liberty Carpet Co. -

$3,750; National

Invention - $2,000;

1st City Compucenter - $1,250;
Phoenix Multimedia -

$1,666; Rhema Business -
$1,973; Maderite

Tailoring - $2,955; Tear-

Ez, Inc. - $2,000; and
Mother's Subs - $1,610.

$ 69,595

Inprovement Grants 1

Liberty Carpet Co. - $10,000;

1st City Compucenter - $10,000;

Rhema Business - $4,016; Al's of

Ohio - $4,187; Phoenix Multimedia - i
$4,396; Maderie Tailoring -

$2,766; and Tear-Ez, Inc. -

$4,150; and Mother's Subs - ‘
$817; and Chamberlin's Cafe &

catering - $10,000.
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COMMITTED
FUNDING AND/OR
PROJECT S8OURCE BUDGET AWARDED
Main St. Transitway TOTAL $ 1,260,000 S 655,467
IT 160,000 305,801
ITC 260,000 260,000
STATE 70,000 0
UMTA 520,000 87,411
SA 180,000 0
MTA . 70,000 0
PVT 0 2,255

Design and construction of section from Perkins to Market. Preliminary design is complete.
Final design to proceed upon approval by UMTA. Construction delayed until 1991. Includes
closeout of transitway construction from Market to State Street. Construction is complete.
Closeout expense includes the following supplementals: Supplemental #5 to Kenmore @ $102,020
on 7/2/90. Supplemental #1 to W.G. Lockhart @ $82,000 on 8/20/90. Supplemental #2 for a
decrease of $13,100 to W.G. Lockhart for RES Steam Lines awarded on 2/16/90; Supplemental #2
for increase of $60,244 to W.G. Lockhart for RES steam manholes awarded on 2/16/90; and
Supplemental #3 for a decrease of $1,440 for the RES steam manholes. Also includes engineering
@ $160,823.

O'Neil's Redevelopment TOTAL $ 5,250,000 $ 306,097
Parking Deck TOTAL $ 2,750,000 $ 135,554
TIF 915,000
SA 915,000
ULR 920,000 135,554

Conversion of western half of O'Neil's building to parking deck usage. URS chosen as
consultant. Includes engineering @ $2,015.

Office Space TOTAL $ 2,500,000 $ 170,543
GO 1,000,000 0
WCF 1,500,000 0
ULR 0 170,543

Design and rehabilitation of 3rd floor of O'Neil's building for City offices. Braun & Steidl
chosen as consultant. John Ferchill to be redeveloper of eastern half of building. Includes
engineering @ $2,972.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Signage Study ' TIF-D $ 20,000 $ 0

Study to determine the most efficient directional signage for existing and new community
facilities. Authorizing legislation filed by City Council.

Skyways TOTAL $ 1,160,000 $ 1,021,768
AU Business College/ TOTAL S 800,000 $ 1,021,768
Polsky Deck AU 325,000 442,761
TIF-D - 475,000 390,000
IT 0 189,007

Construction of link from Business College to parking deck. Awarded to Sykes General
Contractors @ $1,015,609 on 12/10/90. Construction scheduled from 2/91-9/91. Includes
engineering @ $1,810.

Maiden Lane/Polsky TOTAL $ 90,000 $ 0
SC 30,000
AU 30,000
TIF-D 30,000

Consultant preparation of plans for 1991 construction. Delayed to 1991.

Morley/Ocasek TOTAL $ 90,000 S 0
TIF-D 45,000
STATE 45,000

Consultant preparation of plans for 1991 construction. State has hired John David Jones as
design consultant.

0'Neil's/Polsky TOTAL $ 90,000 $ 0

TIF-D - 30,000
AU 30,000
SA 30,000

Consultant preparation of plans for 1991 construction. Delayed to 1991.
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COMMITTED
FUNDING AND/OR
PROJECT SOURCE BUDGET AWARDED
Quaker/Morley TOTAL $ 90,000 3 0
TIF-D 60,000
PVT 30,000
Consultant preparation of plans for 1991 construction. Delayed to 1991.
TOTAL 1990 ECONOMIC DEVELOPMENT PROGRAM $ 21,295,000 $11,114,166
TOTAL 1990 CAPITAL INVESTMENT & COMMUNITY
DEVELOPMENT PROGRAM $144,840,000 $96,545,644
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1990 CAPITAL EQUIPMENT REPLACEMENT PROGRAM

City Division & Type of Equipment Estimated Cost Awvarded
AIRPORT
(2) Mower Decks $ 11,000 $8,750 to Akron Tractor and
Equipment on 3/26/90.
COMMUNICATIONS
(1) 3/4 ton pickup 13,000 $12,398 to Montrose Ford on 3/5/90.
CUSTOMER SERVICE
(1) 1/2 ton pickup with animal insert 16,000 $16,591 to Burt Greenwald on
3/5/90.
FIRE
(3) Pumpers 600,000 $562,198 to Pierce Manufacturing on
. 2/20/90.
(2) Ladders 700,000 $634,044 to Sutphen Corporation on
2/20/90.
(1) Rehab Pumper 75,000
(3) Deposit on Pumpers for dellvery in 1991 62,500 $147,330 to Sutphen Corporation on
. 2/20/90.
(2) Deposit on Ladders for delivery in 1991 62,500 $164,661 to Sutphen Corporation on
' 2/20/90.
(50) Breathing apparatuses =0 =eee- $126,845 to Sheridan Safety on
7/23/90.
ENGINEERING
(1) Suburban Van 15,000 $16,001 to Burt Greenwald on
3/19/90.
HEALTH ‘
(2) 1/2 ton pickup 14,000 $19,562 to Montrose Ford on 3/5/90.

HIGHWAY MAINTENANCE

(3) Pickup trucks 33,750 $33,833 to Burt Greenwald on
3/26/90.
(1) cCab & Chasis 11,250 $11,714 to Montrose Ford on
. 3/26/90.
(3) Dump trucks 145,000 $110,954 to Eagle International on

5/14/90 and $49,959 to Valley Ford
on 4/16/90.
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1990 CAPITAL EQUIPMENT REPLACEMENT PROGRAM (CONT'D)

City Division & Type of Equipment

HIGHWAY MAINTENANCE (CONT'D)
(1) Front-end loader

(3) Salt slide-ins

PARKS MAINTENANCE
(1) 3-ton dump truck with hydraulics

(1) LCG tractor with rear and side mowers

POLICE
(18) Full size cars

(9) Ummarked cars
(2) Rehab of paddy wagons
(1) Insert for paddy wagon

RECREATION
(1) Panel van

SANITATION
(2) cab and Chassis for packer trucks

TRAFFIC ENGINEERING
(1) 1l-ton truck chassis
(2) 1-ton stake body truck
(1) Attenuator

WEIGHTS & MEASURES
(1) 1/4-ton pickup

TOTAL 1990.EQUIPMENT REPLACEMENT PROGRAM

Estimated Cost

70,000

25,000

46,500

25,000

246,000
81,000
15,000

8,000
14,500
120,000
20,000
31,000

9,000

7,000

$2,477,000

Awarded

$54,891 to Mahnen Machinery on
1/22/90.
$20,394 to Cenweld on 2/5/90.

$51,967 to Montrose Ford on
4/16/90.

$25,273 to Akron Tractor &
Equipment on 1/22/90.

$250,110 to Burt Greenwald on
1/22/90.

(11) $96,657 to Burt Greenwald on
4/23/90.

(1) $7,500 to Burt Greenwald on
4/23/90. '

$13,588 to MacIntire on 4/2/90.

$12,569 to Wade Ford on 3/19/90.
$29,080 to Burt Greenwald on
3/19/90.

$9,349 to Montrose Ford on 3/5/90.

$ 2,486,218



1990 WATER MAIN CONTRACT

11th (Whitner-Indian Trail)
*19th St. (Kenmore Blvd.-Wilbeth)
*20th St. (Iona-Battles)

Ada (Wilbeth-Archwood)

*Alaho (Cooledge-Briner)

Alaho (Income-South)

Alaho (Eastwood-Savoy)

*Alberta (Deleware-W. 200')
*Alden (W. of Hawkins-Crawford)
*Alhambra Way (W. Exchange-South end)
*Allies (Leo-Salida)

+Archwood (Inman-Arlington)
*Arlington (S) (Waterloo-Emmitt)
*Ascot Parkway

+Ashwood (Thurmont-East end)
Balch (Maple-Woodland)

Bastogne (Nob Hill-Dickemery)
Belleauwood (Lafayette-North end)
+Bettes (Scenic Way-Devalera)
Bowery (Raymond-S. of Scheck)
*Brown (Exchange-Carroll)
Burbank (Ramona-Nutwood)
*Burnham (Mowbray-Sandhurst)
+California (East Ave.-West end)
+Chester (13th-20th) -

Circle Dr. (Howard-Howard)
Cliffside (Treeside-Hawkins)
+Clinton (Evergreen-Marigold)
Clinton (S. Main-Evergreen)
*Concord (Sylvan-E.)

+Congo (Malacca-Goodview)
*Cooledge (Alaho-Beechview)
+Cordova (Peckham-North & South)
+Courtland (Crestview-East)
+Coventry (At Lurie)

+Cree (Lola, North and South)
+Crestwood @ Oakdale

*Complete.
+Plans complete. Awaiting construction.

+Crosby (Valley-Hall)

Crouse (Lease-Hiembaugh)

+Dale (Westvale-Idelwild)
Daniels (Stanley-Hilbish)
Daniels (Stanley-West)

+Dewitt (Castle-Garman)
*Diagonal (Roslyn-Dover)

+Doris (Aqueduct-Woodrow)
Dorset (Scotland-Income)

Dover (Stoner-Bellevue)

+East Waterloo (Glenmount-East)
East Market (Agate-West)

*East Ave. (Wilbeth-Kentucky)
*East Ave. (Carey-Wilbeth)
*East Ave. (Battles-Carey)
*East Ave. (Kentucky-Corp. line)
+Eastgate (Tudor-Pfeiffer)
+Eastlawn (Darrow-Teddy)
+Eastlawn (Sagamore-East)
+Eaton (Portage Path-Delaware)
*Edge St. (Inman-Willet

Edwin (Rexford-Celtic)

+Edwin (Wilbeth-Koerber)

Edwin (Rexford-Eckard)
+Firestone Blvd. (Girard-Aster)
+Flora (4th-Manchester)

+Flora (Manchester-Edwin)
Forge St. (E. Market-Good St.)
+Freedom (Climax-Scenic Way)
+Garfield (Lorenz-North)

+Garnett (S. of Clearbrook-Kingsley)

+Geraldine (Patterson-Lucille)
*Gilbert (Maringo-Filmore)
Gleason (Cramer-Tyrone)

Goodhue (Market-Wiltshire)
+Greencrest (Saddlewood-Shatto)
+Greenvale (Kenilworth-Hollywood)
*Hammel (Baird-Lafollette)
*Hammel (5th Ave.-S.)

+Hammel (Palmetto-Wilbeth)
Hawkins (Dominion-North end)
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1990 WATER MAIN CONTRACT (CONT'D)

Hawkins (Jason-South of Bigelow)
Hawkins (Thurmont-Cliffside)
Herbert (Quayle-North)

+Hiawatha (Alton-North end)
Hilbish (Harding-Daniels)
+Homewood (Wedgewood-S. of Tyrone)
*Howard (Dalton-Uhler)

+Idlewild (Westvale-Garman)
+Idlewood (Hawkins-Kildare)
Ingalls (Quayle-North)
+Inverness (Stockbridge-Amesbury)
*Iona (17th St.-21st St.)
+Kenmore Blvd. (9th-10th St.)
*Kenmore Blvd. (18th St.-19th St.)
+Kingsley (Goodhue-Pershing)
*Kling (Wheeler-Cross)

*Koerber (7th St.-E. End)
Lafayette (Belleauwood-South)
+Lakeshore (Theodore-Ira)
*Lakeview (Manchester-W. End)
Lansing (Baker-Harding)

+Lee (Arlington-West end)

*L,eland (Canton-West)

*Leo (Harter-Allies)

Liberty (Tanglewood-Western)
Little (Juneau-Cordova)

*Lorain St (Arlington-west end)
*Lownsdale (Teople-S.)

+Lurie (At Coventry)

*Manchester (Robinson-North)
Marigold (Clinton south)

*Maringo (Gilbert-Manchester)
+McDowell (Westvale-North)
*Middleton (Darrow-Winsted)
*Miller Road (Ridgewood-Addyston)
+Miller Ave. (S. Main-Edison)
+Mineola (Delia-Sunsetview)

*Complete.
+Plans complete. Awaiting construction.

Monmouth (Perry-Merriman)

Moody (Savoy-North)

Moody (Newton-Income)

+Morse St (At McTaggart)

*Nash (Brown-Spicer)

*Nesbitt (Manchester Rd-east)
*Nesmith Lake (Rexford-Westmoreland)
Neville (Ravenswood-Eugene)
+Newport (Portagh Path-Delaware)
+Newton Pl. (Dayton-Thayer)

Niel Evan (Castle-Winhurst)
Nordica (Hawkins-Bigelow)
+Norledge (Eastland-Morningview)
North (Valley-Brownless Place)

North Hampton (Meredith Lane-E. of Hardy Rd.)

Oakdale (W. Market-Crosby)
+0Osage (Goodyear-Morningview)
Palmetto (Rockford-Thornapple)
+Palmetto (Allendale-Hammel)
Pauline (Robindale-South)
+Payne (Dodge-Beck)

Pershing (Wiltshire-South)
Pershing (Ganyard-Kingsley)
Pershing (Ganyard-Larchmont)
Pershing (Wiltshire-South)
+Portage Path (Romayne-Mark)
+Pfeiffer (Robinwood-Eastgate)
Quayle (Herbert-Woodstock)
+Redwood (Palmetto-Catawba)
Rexford (Edwin-Nesmith Lake)
*Robinson (Manchester-Cormany)
+Romayne (Portage Path-West of Mark)
+Ramona (Goodyear-Morningview)
*Rose Blvd. (Exchange-Everett)
Rosewood (Rockford-Evergreen)
Rutland (Scotland-Tyro)
+Sagamore (Longworth-Eastlawn)
*Salida (Allies-Denver)
+Salida ct (Denver-West end)
Salem (Landon-Essex)
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1990 WATER MAIN CONTRACT (CONT'D)

Sevilla (28th-30th)

Sevilla (Cordelia-30th)

South Rose Blvd. (Exchange-Metlin)
South Kenmore Al. (Wilbeth-21st St.)
+Scotland (Dorset-Rutland)
+Scudder (White Pond-East)
+Shadeside (Fernwood-Hillwood)
+Sharon (Fourth-Sixth)

Shelburn (Highgrove-Ripley)
Stanley (Springfield Ctr.-Daniels)
Stoddard (Wiltshire-Tanglewood)
Stoner (Orlando-Crestview)
Tanglewood (Stoddard-Kenwood)
*Teeple (Lownsdale-E.)

*Thoreau (Allendale-Hammel)
Thornapple (Palmetto-Catawba)
+Thorndale (Crestview-Mineola)
+Tioga (Shoshone-Kennebec)
Triplett (Petrograd-Landon)
Valley (Crosby-North)

Waterford (Edwin-Nesmith Lake)
Wedgewood (Canton-Millbrook)
+Wedgewood (Homewood-Springfield Ct.)
+Westgrove (Delaware-West end)
*Willet (Clark-Edge)

+Wiltshire (Birdwood-Waldorf)
Woodstock (Triplett-Quayle)

*Complete.
+Plans complete. Awaiting construction.
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1990 FEEDER MAIN CONTRACT

+Brieding (Tallmadge-Betana)

+George Washington (Springfield Lake-Waterloo)
+Locust (Exchange-Center)

+Mentor (Merriman-Royal)

+Merriman (Mentor-Sunnyside)

+Riverview (0.E. Easement-Compost)

Sand Run Parkway (Endicott-Merriman Road)*
+Sourek Road (Revere Road-Pelee)
+Tallmadge Ave. (Redstone-Breiding)

+Twin Oaks (W. Market-Portage Path)

+W. Waterloo (Expressway-Cory)

+W. Market (Goodhue-Sand Run)

+W. Market (Pershing-Goodhue)

*Easements to be acquired.
+Plans complete, awaiting construction.
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1990 HIGHWAY LANDSCAPE IMPROVEMENT PROGRAM

Flowerscape Sites (Plantings and maintenance are complete.)

North Leg (Tallmadge Avenue, N.S.)

South Leg (Catawba Avenue) - Flowers with shrub backdrop
East Leg (Brittain Road, N.S.)

West Leg (White Pond Drive, S.W. side)

Trees and Shrubs for Screening (Plantings are complete.)

I-77/I-76 Mainline (Innerbelt to Kenmore Leg)
Manning Lake (N. Side of Expressway)
West of Manchester Road (N. Side of Expressway)
Adjacent to School Street (N. Side of Expressway)
Margaret Park School (S. Side of Expressway) '
Bernice Street (N. Side of Expressway)
East Avenue (N. Side of Expressway)
East Avenue Exit Ramp
West of East Avenue



